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Grant Number:
B-08-DN-39-0001

Grantee Name:
State of Ohio

Grant Amount:
$116,859,223.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Michael A. Hiler

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Ohio Department of Development (ODOD) developed a need-based allocation of the Ohio Neighborhood Stabilization Program (NSP)
award to local areas using a replication of the nation-to-state U.S. Department of Housing and Urban Development (HUD) formula. The HUD
formula calculates states¡¦ allocations on the basis of foreclosures, subprime loans, loans in default and delinquent loans ¡V all slightly
modified with local vacancy rates in high-cost loan areas. Need-based allocation data that could be used in the allocation formula were
purchased from First America Core Logic (FACL). The dataset contained a monthly inventory of total area loans, foreclosures, subprime loans,
default and delinquent loans, as well as monthly counts of loan originations from January 2005 through July 2008. The data sets were
provided by loan type (Alt-A, BC, Jumbo Prime and Conforming Prime) and zip code geography. Secondary needs data were compiled from
HUD foreclosure risk indicators by Census block group, Home Mortgage Disclosure Act (HMDA) foreclosure data by county, and 2000 Census
housing units by county, place, zip code, and block group. The count of 2000 Census housing units in Census block groups was used to
geographically reconstitute zip code foreclosure data to counties and sub-county jurisdictions. United States Postal Service (USPS) vacancy
estimates and high-cost loan areas from the HMDA data were used in the 10 percent constraining expression. The first task in arriving at a
need-based allocation was to replicate the nation-to-state formula. Data points were derived from the above data sets for Ohio¡¦s 88 counties,
35 entitlement cities and those Ohio cities eligible to receive Ohio Small Cities Community Development Block Grant (CDBG) Community
Development Program funds (jurisdictional level). The local area allocation factor was computed as the sum of the weighted products of the
factors in parts ¡§a¡¨ through ¡§e¡¨ above. The initial allocation factors were adjusted to total 100% on a statewide basis.

Distribution and and Uses of Funds:

ODOD will allocate $116,859,223 of Neighborhood Stabilization Program (NSP) funds as follows: Administrative Funds ODOD will allocate
approximately 10 percent of the total allocation for administration, with approximately 60 percent of the NSP administrative dollars allocated to
award recipients. Rental Reserve ODOD will award 25 percent of Ohio¡¦s NSP ($29,214,900) allocation as a rental reserve through an
Affordable Rental Housing Initiative. The Affordable Rental Housing Initiative will encourage the redevelopment of demolished, foreclosed or
vacant structures into affordable rental housing serving households with incomes at or below 50 percent of the area median income and
provide additional resources to both the Ohio NSP direct award recipients, where vacant rental properties are abundant, as well as in rural
communities through a nonprofit organization or a public housing authority. Balance of Funds Eligible Applicants ODOD will compile a list of
the 22 entitlement NSP direct recipients, 21 other entitlement cities and Ohio¡¦s counties and cities eligible to receive Ohio Small Cities CDBG
Community Development Program funds and rank the jurisdictions in order of need based on the formula allocation outlined above. ODOD will
determine, based on the ranking, if and how much additional funds should be allocated to direct NSP recipients by comparing the amount of
funds awarded to the NSP direct recipients by HUD to the amount of need determined by ODOD¡¦s need calculations. The amount of funds to
be allocated to NSP direct recipients by ODOD will then be subtracted from the state of Ohio¡¦s balance of funds ($116,859,223 minus
administration minus rental reserve). The remaining funds ($116,859,223 minus administration, minus rental reserve, minus direct NSP
additional allocation) will be awarded to Ohio¡¦s other eligible jurisdictions, based on ODOD¡¦s need calculations, and above $700,000, an
amount selected to ensure impact at the local level. If the calculations determine that an eligible jurisdiction¡¦s need results in an amount less
than $700,000, ODOD will form collaborative regions based on geographic location and current working relationships. The jurisdictions
combined into a region will be required to determine a lead unit of local government. The lead will be required to expend the Ohio NSP funds
on eligible activities in the area(s) of greatest need in that region. If a region(s)/jurisdiction is not interested in participating in the Ohio NSP, the
funds allocated to that region/jurisdiction will be reallocated to the other Ohio NSP eligible applicants. The Ohio NSP funds, except those
awarded for the Affordable Rental Housing Initiative, will be awarded through an application process to assist persons/families with incomes at
or below 120 percent of the area median income. Eligible applicants, including the lead in a region, will then be required to submit an
application to express interest in participating in the program; indicate administrative capacity; and provide documentation that the Ohio NSP
funds will be used in the areas of greatest need in the jurisdiction/region. The NSP formula application will be distributed to the interested,
eligible applicants on or about January 15, 2009, with applications due on or about February 27, 2009, and awards will be made on or about
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$0.00

N/A

$41,640,213.56

$0.00

$11,468,060.21

$11,970,723.21

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$116,859,223.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$40,850,676.56

$116,859,223.00

$116,859,223.00

Overall

Program Income Received

N/A

$29,326,121.55

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,987,042.56

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$17,528,883.45

Required

$11,685,922.30

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Overall Benefit Percentage (Actual)

April 1, 2009. ODOD reserves the right to recapture and reallocate Ohio NSP funds that are not usedin a timely or appropriate manner.
Eligible Activities The following activities will be eligible for funding: Residential Development establish financing mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft seconds, loan loss reserves, and
share equity loans for low- and moderate-income homebuyers; purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and property; establish land banks for homes that have been
foreclosed upon; demolish blighted structures; and redevelop demolished or vacant properties (including new construction). Land
Banks/Demolition establish land banks for homes that have been foreclosed upon; and demolish blighted structures. Affordable Rental
Housing Initiative purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent or redevelop such homes and properties; and redevelop demolished or vacant properties.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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The State of Ohio was 100% obligated on September 9, 2010.  Twenty-six percent of Ohio&rsquos allocation was
spent on households at 50% and below the AMI.  A total of nine projects are underway to meet this 25% set aside
requirement.  The balance of the State&rsquos allocation has been obligated to over 5,000 addresses.  Currently,
there are many projects in progress and several properties on the market to be sold.  Technical assistance is being
provided as well as marketing workshops to assist in the sale of homes.  The beneficiary, income, and household
information fields will be completed in the final QPR after the final performance reports are received.  We will be
updating, consolidating, and correcting information in our activities after this QPR is approved during the quarter
which will end December 31, 2010.

Overall Progress Narrative:

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $29,214,805.75 $30,194,900.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

01, Finance Mechanism-Housing Development $0.00 $0.00 $0.00

02, Acquisition/Rehab-Housing Development $2,010,240.00 $19,500,000.00 $10,191,591.00

03, Redevelopment-Housing Development $2,126,924.00 $18,424,772.00 $4,744,033.00

04, Demolition $4,959,083.00 $34,843,065.64 $19,408,752.00

05, Land Banking $706,941.00 $2,239,139.36 $1,312,427.00

06, Acquisition Rehab - Affordable Rental Housing Initiative - 25% $1,136,930.00 $30,194,900.00 $1,136,930.00

07, Administration $1,030,605.21 $11,657,346.00 $4,846,480.56

9999, Restricted Balance $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Overall

$742,000.00

NSP Only - LMMI Alliance City

Total Projected Budget from All Sources

Match Contributed

$742,000.00

N/A

$0.00

$0.00

$742,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-082-10304

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Build a 10 unit family permanent supportive housing structure for City of Alliance.

Location Description:

Build a 10 unit family permanent supportive housing structure for City of Alliance.

Funding allocated to the City of Alliance for Rehabilitation/reconstruction of residential structures.  No funds drawn as of
September 30, 2010.

Activity Progress Narrative:

REDEV/REHAB RECONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Alliance City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$88,384.00

NSP Only - LMMI Alliance City

Total Projected Budget from All Sources

Match Contributed

$88,384.00

N/A

$0.00

$0.00

$88,384.00

$88,384.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-082-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$88,384.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted properties for Alliance.

Location Description:

Clearance and demolition of blighted properties for Alliance.

Funding allocated to the City of Alliance for Clearance and Demolition. A total of $88,384.00 is expended.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$88,384.00$0.00Alliance City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/13# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$92,200.00

N/A Alliance City

Total Projected Budget from All Sources

Match Contributed

$92,200.00

N/A

$0.00

$0.00

$92,200.00

$17,906.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-082-10709

$17,906.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$21,690.00

Expended CDBG DR Funds

Responsible Organization:

$17,906.00

Administration Under Way

Activity Description:

General Administration for City of Alliance.

Location Description:

General Administration for City of Alliance.

Funding allocated to the City of Alliance for administrative costs. A total of $17,906.00 was drawn during the quarter ended
September 30, 2010.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$17,906.00$17,906.00Alliance City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$101,735.00

NSP Only - LMMI city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$101,735.00

N/A

$0.00

$0.00

$101,735.00

$8,849.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10201

$4,849.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$90,235.00

To Date

04/01/2009

$8,849.00

Expended CDBG DR Funds

Responsible Organization:

$4,849.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab and reconstruction for Region 14 which includes the following sub-grantees: Hardin County, Logan County,
City of Marysville, Union County, City of Urbana, and Champaign County.

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana,
and Champaign County.

Funding allocated to the City of Bellefontaine Region 14 for Rehabilitation/reconstruction of residential structures.  A total of
$4,849.00 was drawn during the quarter ended September 30, 2010.  Please note that all race information and low/moderate
income information will be updated at the final QPR when that information is captured with the final performance report.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$8,849.00$4,849.00city of Bellefontaine

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$98,740.00

NSP Only - LMMI city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$98,740.00

N/A

$0.00

$0.00

$98,740.00

$98,740.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10202

$740.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$98,740.00

Expended CDBG DR Funds

Responsible Organization:

$740.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville,
Union County, City of Urbana, and Champaign County.

Location Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville,
Union County, City of Urbana, and Champaign County.

Funding allocated to the City of Bellefontaine Region 14 for Rehabilitation/reconstruction of residential structures. A total of
$740.00 was drawn during the quarter ended September 30, 2010.  Please note that the number of properties, single and multi-
family units will be updated with the final QPR after the final performance report is received.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR RENTALActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$98,740.00$740.00city of Bellefontaine

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$308,223.00

NSP Only - LMMI city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$308,223.00

N/A

$0.00

$0.00

$308,223.00

$292,897.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10301

$40,701.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$25,204.00

To Date

04/01/2009

$292,897.00

Expended CDBG DR Funds

Responsible Organization:

$40,701.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville,
Union County, City of Urbana, and Champaign County.

Location Description:

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville,
Union County, City of Urbana, and Champaign County.

Funding allocated to the City of Bellefontaine Region 14 for Rehabilitation/reconstruction of residential structures.  A total of
$40,701.00 was drawn during the period ended September 30, 2010.  The low/mod income information, ethnic information, and
units will be reported with the final QPR after the final performance report is received.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$292,897.00$40,701.00city of Bellefontaine

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$98,000.00

NSP Only - LMMI city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$98,000.00

N/A

$0.00

$0.00

$98,000.00

$92,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10302

$38,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$92,000.00

Expended CDBG DR Funds

Responsible Organization:

$38,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana,
and Champaign County redev rehab and reconstr rentals.

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana,
and Champaign County redev rehab and reconstr rentals.

Funding allocated to the City of Bellefontaine Region 14 for Rehabilitation/reconstruction of residential structures. A total of
$38,000.00 was drawn during the quarter ended September 30, 2010.  Please note that all beneficiary data will be entered with
the final QPR after the final performance report is received.

Activity Progress Narrative:

REDEV/REHAB RECONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$92,000.00$38,000.00city of Bellefontaine

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$161,559.00

NSP Only - LMMI city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$161,559.00

N/A

$0.00

$0.00

$161,559.00

$23,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10303

$23,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$136,769.00

To Date

04/01/2009

$23,000.00

Expended CDBG DR Funds

Responsible Organization:

$23,000.00

Construction of new housing Under Way

Activity Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana,
and Champaign County redev and new housing construction.

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana,
and Champaign County.

Funding allocated to the construction of new housing for the Region 14 with Lead entity of Bellefontaine.  A total of $23,000.00
was drawn during the period ended September 30, 2010.  All beneficiary data will be entered in the final QPR when the final
performance report is received.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$23,000.00$23,000.00city of Bellefontaine

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 1

3/1# of Singlefamily Units 3
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Activity Locations
Address City State Zip

NARichwood280 Grove St 43344

NADunkirk331 South Main St 45836

NAMarysville117 First Street 43040

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$192,528.00

NSP Only - LMMI city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$192,528.00

N/A

$0.00

$0.00

$192,528.00

$113,624.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10311

$66,624.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($53,693.00)

To Date

04/01/2009

$113,624.00

Expended CDBG DR Funds

Responsible Organization:

$66,624.00

Acquisition - general Under Way

Activity Description:

Redevelopment/Acquisition for City of Bellfontaine.

Location Description:

Redevelopment/Acquisition for City of Bellfontaine.

Funding allocated to the city of Bellefontaine Region 14 for general acquisition costs. All beneficiary data and income
information will be reported on the final QPR when the final performance report is received.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$113,624.00$66,624.00city of Bellefontaine

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NARichwood139 Beatty 43344

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$721,244.00

NSP Only - LMMI city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$721,244.00

N/A

$0.00

$0.00

$721,244.00

$548,226.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10408

$393,198.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$391,752.00

To Date

04/01/2009

$548,226.00

Expended CDBG DR Funds

Responsible Organization:

$393,198.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition  Demolition of vacant, condemned, blighting influence.

Location Description:

Region-Wide Demolition  Demolition of vacant, condemned, blighting influence.

Funding allocated to the city of Bellefontaine Region 14 for clearance and demolition projects. A total of $393198 was drawn
during the period ended September 30, 2010.  All beneficiary data will be entered with the final QPR when the final
performance report is received.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$548,226.00$393,198.00city of Bellefontaine

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

104/4# of Properties 28

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NABellefontaine508 Lawrence Street 43311

NAKenton366/370 South Main Street 43326

NARichwood139 Beatty 43344

NABellefontaine504 Lawrence Street 43311

NAUrbana1087 East Lawn Avenue 43078

NADeGraff312 West Miami Street 43318

NADeGraff128/130 West Miami Street 43318

NAMarysville422 West Collins 43040

NAMagnetic Spring81 May Street 43036

NAMarysville14684 Industrial Pkwy 43040

NAMagnetic Spring117 Rose Street 43036

NALakeview240 Bass Lane 43331

NABellefontaine421 Plum Valley 43311

NAKenton542 Center Street 43326

NADeGraff229 West Miami Street 43318

NADeGraff202 North Main Street 43318

NAMagnetic Spring24 North Main Street 43036

NALakeview320 Union Street 43331

NALakeview250 West Street 43331

NAKenton853 Factory Ave 43326

NABellefontaine400 N Troy Rd 43311

NAMarysville14900 Weaver Road 43040

NAUrbana871 Eichelberger Drive 43078

NAMechanicsburg1-5 North Main Street 43044

NAMarysville12140 U.S. Rt. 36 43040

NADeGraff202 North Main Street 43318

NADeGraff213 Moore Street 43318

NABellefontaine523 Lawrence Street 43311

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

24



Grantee Activity Number:

Projected Start Date:

Overall

$186,800.00

N/A city of Bellefontaine

Total Projected Budget from All Sources

Match Contributed

$186,800.00

N/A

$0.00

$0.00

$186,800.00

$180,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-093-10709

$43,200.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$180,000.00

Expended CDBG DR Funds

Responsible Organization:

$43,200.00

Administration Under Way

Activity Description:

General NSP Administration

Location Description:

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana,
and Champaign County.

Funding allocated to the City of Bellefontaine Region 14 for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$180,000.00$43,200.00city of Bellefontaine

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$95,232.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$95,232.00

N/A

$0.00

$0.00

$95,232.00

$59,432.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10201

$29,840.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($168.00)

To Date

04/01/2009

$90,632.00

Expended CDBG DR Funds

Responsible Organization:

$29,840.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction of properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City
of Ashland, and City of Coshocton.

Location Description:

Rehab and reconstruction of properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City
of Ashland, and City of Coshocton.

Funding allocated to the City of Coshocton Region 10 for Rehabilitation/reconstruction of residential structures a total of
$29,840.00 drawn for the period ended September 30, 2010.  All beneficiary and income data will be entered when the final
QPR is completed after the final performance report is received.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$59,432.00$29,840.00Coshocton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$51,236.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$51,236.00

N/A

$0.00

$0.00

$51,236.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10202

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstr rental for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland,
and City of Coshocton.

Location Description:

Rehab and reconstr rental for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland,
and City of Coshocton.

Funding allocated to the City of Coshocton for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR RENTALActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$0.00$0.00Coshocton City

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$43,241.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$43,241.00

N/A

$0.00

$0.00

$43,241.00

$40,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10203

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($763.00)

To Date

04/01/2009

$40,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of residential structures for Region 10.

Location Description:

Rehablilitation of residential strutures for Region 10 which consists of Ashland County, Coshocton County, Holmes County,
Tuscarawas County, City of Ashland, City of Coshocton, and City of New Philadelphia.

Funding allocated to the City of Coshocton for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/NEW HSG CONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$40,000.00$0.00Coshocton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$30,636.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$30,636.00

N/A

$0.00

$0.00

$30,636.00

$30,636.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$30,636.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev rehab reconstruction for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland,
and City of Coshocton.

Location Description:

Redev rehab reconstruction for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland,
and City of Coshocton.

Funding allocated to the City of Coshocton for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$30,636.00$0.00Coshocton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$9,078.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$9,078.00

N/A

$0.00

$0.00

$9,078.00

$7,894.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10307

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($395.00)

To Date

04/01/2009

$7,894.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Land banking and redevelopment for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of
Ashland, and City of Coshocton.

Location Description:

Land banking and redevelopment for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of
Ashland, and City of Coshocton.

Funding allocated to the City of Coshocton for Land Banking

Activity Progress Narrative:

REDEV/LAND BANKING ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$7,894.00$0.00Coshocton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$22,000.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$22,000.00

N/A

$0.00

$0.00

$22,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10311

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Redev gen acquisition for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and
City of Coshocton.

Location Description:

Redev gen acquisition for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and
City of Coshocton.

Funding allocated to the City of Coshocton for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Coshocton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1Total acquisition compensation to 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$808,035.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$808,035.00

N/A

$0.00

$0.00

$808,035.00

$547,849.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10408

$353,696.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$12,441.00

To Date

04/01/2009

$746,027.00

Expended CDBG DR Funds

Responsible Organization:

$353,696.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of
Ashland, and City of Coshocton.

Location Description:

Demolition of blighted properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of
Ashland, and City of Coshocton.

Funding allocated to the city of Coshocton for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$547,849.00$353,696.00Coshocton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60/14# of Properties 5

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NACoshocton17231 SR 93 43812

NACoshocton51994 SR 541 43812

NACoshocton22574 County Road 1A 43812

NAKillbuck33365 TR 326 44637

NAWarsaw31675 TR 329 43844

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

40



Grantee Activity Number:

Projected Start Date:

Overall

$44,085.00

NSP Only - LMMI Coshocton City

Total Projected Budget from All Sources

Match Contributed

$44,085.00

N/A

$0.00

$0.00

$44,085.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($11,115.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking acquistion for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland,
and City of Coshocton.

Location Description:

Land Banking acquistion for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland,
and City of Coshocton.

Funding allocated to the City of Coshocton for Land Banking costs.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$0.00$0.00Coshocton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$119,200.00

N/A Coshocton City

Total Projected Budget from All Sources

Match Contributed

$119,200.00

N/A

$0.00

$0.00

$119,200.00

$82,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-109-10709

$30,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$82,200.00

Expended CDBG DR Funds

Responsible Organization:

$30,000.00

Administration Under Way

Activity Description:

General Administration for Region 10 of Ohio.

Location Description:

General Administration for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and
City of Coshocton.

Funding allocated to the City of Coshocton for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$82,200.00$30,000.00Coshocton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$749,044.00

NSP Only - LMMI Delaware City

Total Projected Budget from All Sources

Match Contributed

$749,044.00

N/A

$0.00

$0.00

$749,044.00

$242,473.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-112-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$24,985.00

To Date

04/01/2009

$242,473.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted properties in City of Delaware.

Location Description:

Demolition of blighted properties in City of Delaware.

Funding allocated to the City of Delaware for Clearance and Demolition activities.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$242,473.00$0.00Delaware City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$274,011.00

NSP Only - LMMI Delaware City

Total Projected Budget from All Sources

Match Contributed

$274,011.00

N/A

$0.00

$0.00

$274,011.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-112-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$45,668.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banking for Delaware.

Location Description:

Land banking for Delaware.

Funding allocated to the City of Delaware for Land Banking costs.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$0.00$0.00Delaware City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$113,600.00

N/A Delaware City

Total Projected Budget from All Sources

Match Contributed

$113,600.00

N/A

$0.00

$0.00

$113,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-112-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for City of Delaware.

Location Description:

General Administration for City of Delaware.

Funding allocated to the City of Delaware for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$0.00$0.00Delaware City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$146,540.00

NSP Only - LMMI City of Marion

Total Projected Budget from All Sources

Match Contributed

$146,540.00

N/A

$0.00

$0.00

$146,540.00

$103,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-142-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$1,940.00

To Date

04/01/2009

$103,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase Rehab for City of Marion and Marion Cnty.

Location Description:

Purchase Rehab for City of Marion and Marion Cnty.

Funding allocated to the City of Marion for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$103,000.00$0.00City of Marion

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$4,500.00

NSP Only - LMMI City of Marion

Total Projected Budget from All Sources

Match Contributed

$4,500.00

N/A

$0.00

$0.00

$4,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-142-10302

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($173.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev rehab and reconstr of rental properties in City of Marion and Marion County.

Location Description:

Redev rehab and reconstr of rental properties in City of Marion and Marion County.

Funding allocated to the City of Marion for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00City of Marion

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$852,164.00

NSP Only - LMMI City of Marion

Total Projected Budget from All Sources

Match Contributed

$852,164.00

N/A

$0.00

$0.00

$852,164.00

$383,788.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-142-10408

$64,008.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$485,475.98

To Date

04/01/2009

$383,788.00

Expended CDBG DR Funds

Responsible Organization:

$64,008.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted areas in City of Marion.

Location Description:

Clearance and demolition of blighted areas in City of Marion.

Funding allocated to the City of Marion for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$180,108.00$64,008.00City of Marion

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

148/15# of Properties 44

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAMarion626 Wood St 43302

NAMarion516 Park St 43302

NAMarion1020 North State St 43302

NAMarion546 Blaine Avenue 43302

NAMarion859 Norris St 43302

NAMarion136 E Mark St 43302

NAMarion498 Scranton 43302

NACaledonia115 W Marion St 43314

NAMarion219 Olney Avenue 43302

NAMarion265 Blaine Ave 43302

NAMarion565 Lee St 43302

NAMorral130 South Street-West 43337

NAMarion316 Park Blvd 43302

NAMarion502 Osgood 43302

NAMarion429 Windsor 43302

NAGreen Camp435 High St 43322

NAMarion213 Benton Place 43302

NAMarion1042 Bennett Street 44330

NAMarion546 Blaine 43302

NAMarion158 Lawrence 43302

NAMarion440 E George St 43302

NAMarion1018 North State St 43302

NAMarion183 Silver St 43302

NAMarion259 Silver St 43302

NAMarion420 Milburn 43302

NAMarion562 Blaine 43302

NAMarion183 Frederick 43302

NAMarion790 Norris St 43302

NAMarion1020-A North State St 43302

NAMarion156 Park Blvd 43302

NAMarion222 Lawrence 43302

NAMarion334 Nye St 43302

NAMarion463 Euclid Avenue 43302

NAGreen Camp217-223 S Marion St 43322

NAMarion816-820 Fairgrounds-E 43302

NAMarion980 Bryant 43302

NAMarion535 Fountain St 43302

NAMarion595 Fountain St 43302

NAMarion144-146 Carhart St 43302

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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NAMarion748 Blaine 43302

NAGreen Camp312 Erie St 43322

NAMarion314 Park Blvd 43302

NAMarion191-193 Edwards 43302

NAMarion128 W Fairground 43302

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$5,820.00

NSP Only - LMMI City of Marion

Total Projected Budget from All Sources

Match Contributed

$5,820.00

N/A

$0.00

$0.00

$5,820.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-142-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$5,820.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banking for the city of Marion and Marion County.

Location Description:

City of Marion is the lead for Marion County.

Funding allocated to the City of Marion for land banking aquisition costs.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$0.00$0.00City of Marion

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAMarion380 Chester Street 43302

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$112,100.00

N/A City of Marion

Total Projected Budget from All Sources

Match Contributed

$112,100.00

N/A

$0.00

$0.00

$112,100.00

$124,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-142-10709

$26,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$109,000.00

Expended CDBG DR Funds

Responsible Organization:

$26,000.00

Administration Under Way

Activity Description:

General Administration for the City/County Projects

Location Description:

City of Marion is the lead for Marion County

Funding allocated to the City of Marion for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$124,000.00$26,000.00City of Marion

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,585.00

NSP Only - LMMI Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$1,585.00

N/A

$0.00

$0.00

$1,585.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$1,585.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 9 purchase rehab reconstruction. Region 9 includes City of Mount Vernon, Knox County and Richland County.

Location Description:

Region 9 purchase rehab reconstruction. Region 9 includes City of Mount Vernon, Knox County and Richland County.

Funding allocated to the City of Mount Vernon for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$0.00$0.00Mount Vernon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$443,466.00

NSP Only - LMMI Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$443,466.00

N/A

$0.00

$0.00

$443,466.00

$175,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$175,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for the City of Mount Vernon.

Location Description:

Rehab and reconstruction for City of Mount Vernon.

Funding allocated for the City of Mount Vernon for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$175,400.00$0.00Mount Vernon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$261,293.00

NSP Only - LMMI Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$261,293.00

N/A

$0.00

$0.00

$261,293.00

$232,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10302

$60,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($3,395.00)

To Date

04/01/2009

$232,000.00

Expended CDBG DR Funds

Responsible Organization:

$60,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing and Rehab purchase of vacant home in the city of Mount Vernon.

Location Description:

Housing and Rehab purchase of vacant home in the city of Mount Vernon.

Funding allocated to the City of Mount Vernon for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$232,000.00$60,000.00Mount Vernon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$15,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10303

$15,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$15,000.00

Expended CDBG DR Funds

Responsible Organization:

$15,000.00

Construction of new housing Under Way

Activity Description:

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County redev and new housing
construction.

Location Description:

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County redev and new housing
construction.

Funding allocated to the City of Mount Vernon for the Construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$15,000.00$15,000.00Mount Vernon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$5,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10307

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Land banking for the City of Mount Vernon.

Location Description:

Land banking for the City of Mount Vernon.

Funding allocated to the City of Mount Vernon for Land Banking costs.

Activity Progress Narrative:

REDEV/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$5,000.00$0.00Mount Vernon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$37,763.00

NSP Only - LMMI Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$37,763.00

N/A

$0.00

$0.00

$37,763.00

$6,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10311

$1,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$6,000.00

Expended CDBG DR Funds

Responsible Organization:

$1,000.00

Acquisition - general Under Way

Activity Description:

Region 9 redevelopment general acquisition. Region 9 includes City of Mount Vernon, Knox County and Richland County

Location Description:

Region 9 redevelopment general acquisition. Region 9 includes City of Mount Vernon, Knox County and Richland County

Funding allocated to the City of Mount Vernon for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$6,000.00$1,000.00Mount Vernon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$335,680.00

NSP Only - LMMI Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$335,680.00

N/A

$0.00

$0.00

$335,680.00

$335,680.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10408

$159,728.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$87,623.00

To Date

04/01/2009

$335,680.00

Expended CDBG DR Funds

Responsible Organization:

$159,728.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted areas in Mount Vernon.

Location Description:

Clearance and demolition of blighted areas in Mount Vernon.

Funding allocated to the City of Mount Vernon for Clearance and Demolition

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$335,680.00$159,728.00Mount Vernon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$115,400.00

N/A Mount Vernon City

Total Projected Budget from All Sources

Match Contributed

$115,400.00

N/A

$0.00

$0.00

$115,400.00

$86,182.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-149-10709

$20,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$86,182.00

Expended CDBG DR Funds

Responsible Organization:

$20,000.00

Administration Under Way

Activity Description:

Administration

Location Description:

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County

Funding allocated to the City of Mount Vernon for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$86,182.00$20,000.00Mount Vernon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$184,750.00

NSP Only - LMMI Zanesville City

Total Projected Budget from All Sources

Match Contributed

$184,750.00

N/A

$0.00

$0.00

$184,750.00

$152,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-204-10301

$152,400.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$11,150.00

To Date

04/01/2009

$152,400.00

Expended CDBG DR Funds

Responsible Organization:

$152,400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Zanesville SW Quarter, SE Quarter, redev rehab and reconstr.

Location Description:

City of Zanesville SW Quarter, SE Quarter, redev rehab and reconstr.

Funding allocated to the City of Zanesville for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$152,400.00$152,400.00Zanesville City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$676,904.00

NSP Only - LMMI Zanesville City

Total Projected Budget from All Sources

Match Contributed

$676,904.00

N/A

$0.00

$0.00

$676,904.00

$320,843.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-204-10408

$67,170.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$298,540.00

To Date

04/01/2009

$320,843.00

Expended CDBG DR Funds

Responsible Organization:

$67,170.00

Clearance and Demolition Under Way

Activity Description:

City of Zanesville SW Quarter, SE Quarter, demolish blighted structures.

Location Description:

City of Zanesville SW Quarter, SE Quarter, demolish blighted structures.

Funding allocated to the City of Zanesville for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$320,843.00$67,170.00Zanesville City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

67/18# of Properties 14

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAZanesville656 Whipple St 43701

NAZanesville104 Van Buren Avenue 43701

NAZanesville920-922 Orchard St 43701

NAZanesville657 Whipple St 43701

NAZanesville946 Sevall 43701

NAZanesville1073 Greenwood Ave 43701

NAZanesville1033 Marietta Street 43701

NAZanesville817 Keen St 43701

NAZanesville1718 Ridge Ave 43701

NAZanesville1237 Swingle 43701

NAZanesville982 Orchard St 43701

NAZanesville976 Orchard St 43701

NAZanesville154-156 Beulah Ave 43701

NAZanesville860 Moxahala Ave 43701

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$95,700.00

N/A Zanesville City

Total Projected Budget from All Sources

Match Contributed

$95,700.00

N/A

$0.00

$0.00

$95,700.00

$32,677.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-204-10709

$11,177.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$32,677.00

Expended CDBG DR Funds

Responsible Organization:

$11,177.00

Administration Under Way

Activity Description:

General administration for Zanesville City and Muskingum County

Location Description:

Zanesville City is located in Muskingum County in Ohio, this activity is for Muskingum County and Zanesville administration.

Funding allocated to the City of Zanesville for Administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$32,677.00$11,177.00Zanesville City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,275,612.00

NSP Only - LMMI Akron City

Total Projected Budget from All Sources

Match Contributed

$1,275,612.00

N/A

$0.00

$0.00

$1,275,612.00

$362,194.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-254-10201

$28,999.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$260,000.00

To Date

04/01/2009

$362,194.00

Expended CDBG DR Funds

Responsible Organization:

$28,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development rehab and reconstruction of residential structures in Akron.

Location Description:

Housing Development rehab and reconstruction of residential structures in Akron.

Funding allocated to the City of Akron for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$362,194.00$28,999.00Akron City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAAkron773 Diagonal Ave 44320

NAAkron1045 Nome Ave 44320

NAAkron467 Madison Ave 44320

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,022,102.00

NSP Only - LMMI Akron City

Total Projected Budget from All Sources

Match Contributed

$1,022,102.00

N/A

$0.00

$0.00

$1,022,102.00

$294,057.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-254-10303

$103,753.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($260,000.00)

To Date

04/01/2009

$294,057.00

Expended CDBG DR Funds

Responsible Organization:

$103,753.00

Construction of new housing Under Way

Activity Description:

Redevelopment new construction housing for Akron.

Location Description:

Redevelopment new construction housing for Akron.

Funding allocated to the City of Akron for the Construction of new housing.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$294,057.00$103,753.00Akron City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$205,999.00

NSP Only - LMMI Akron City

Total Projected Budget from All Sources

Match Contributed

$205,999.00

N/A

$0.00

$0.00

$205,999.00

$63,865.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-254-10408

$9,540.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$63,865.00

Expended CDBG DR Funds

Responsible Organization:

$9,540.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition of blighted properties for Akron.

Location Description:

Clearance and Demolition of blighted properties for Akron.

Funding allocated to the City of Akron for Clearance and Demolition activites.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$63,865.00$9,540.00Akron City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$364,837.00

NSP Only - LMMI Akron City

Total Projected Budget from All Sources

Match Contributed

$364,837.00

N/A

$0.00

$0.00

$364,837.00

$298,928.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-254-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$298,928.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banking and acquisition for Akron.

Location Description:

Land banking and acquisition for Akron.

Funding allocated to the City of Akron for Land Banking acquisitions

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$298,928.00$0.00Akron City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$120,000.00

N/A Akron City

Total Projected Budget from All Sources

Match Contributed

$120,000.00

N/A

$0.00

$0.00

$120,000.00

$52,191.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-254-10709

$45,886.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$52,191.00

Expended CDBG DR Funds

Responsible Organization:

$45,886.00

Administration Under Way

Activity Description:

General Administration for City of Akron.

Location Description:

General Administration for City of Akron.

Funding allocated to the City of Akron for Administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$52,191.00$45,886.00Akron City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$394,000.00

NSP Only - LMMI Barberton City

Total Projected Budget from All Sources

Match Contributed

$394,000.00

N/A

$0.00

$0.00

$394,000.00

$138,469.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-255-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$138,469.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab. Housing Development for the City of Barberton.

Location Description:

Acquisition/Rehab. Housing Development for the City of Barberton.

Funding allocated to the City of Barberton for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$138,469.00$0.00Barberton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$272,931.00

NSP Only - LMMI Barberton City

Total Projected Budget from All Sources

Match Contributed

$272,931.00

N/A

$0.00

$0.00

$272,931.00

$61,013.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-255-10301

$3,794.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$61,013.00

Expended CDBG DR Funds

Responsible Organization:

$3,794.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment/Rehab. Housing Development for the City of Barberton.

Location Description:

Redevelopment/Rehab. Housing Development for the City of Barberton.

Funding allocated to the City of Barberton for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$61,013.00$3,794.00Barberton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$147,027.00

NSP Only - LMMI Barberton City

Total Projected Budget from All Sources

Match Contributed

$147,027.00

N/A

$0.00

$0.00

$147,027.00

$12,512.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-255-10302

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$134,515.00

To Date

04/01/2009

$12,512.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Rehab./Reconstruction-Housing Development in the City of Barberton

Location Description:

Housing Rehab./Reconstruction-Housing Development in the City of Barberton

Funding allocated to the City of Barberton for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$12,512.00$0.00Barberton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NABarberton459 Wooster Road North 44203

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$335,887.00

NSP Only - LMMI Barberton City

Total Projected Budget from All Sources

Match Contributed

$335,887.00

N/A

$0.00

$0.00

$335,887.00

$335,887.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-255-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$335,887.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition for City of Barberton

Location Description:

Demolition for City of Barberton

Funding allocated to the City of Barberton for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$335,887.00$0.00Barberton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

55/23# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Barberton City

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-255-10501

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($26,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Demo, redevelopment of vacant property in the City of Barberton

Location Description:

Demo, redevelopment of vacant property in the City of Barberton

Funding allocated to the City of Barberton for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

LAND BANKING/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Barberton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Barberton City

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-255-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($17,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Land Banking for City of Barberton.

Location Description:

Land Banking for City of Barberton.

Funding allocated to the City of Barberton for Land Banking acquisitions.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$0.00$0.00Barberton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$121,200.00

N/A Barberton City

Total Projected Budget from All Sources

Match Contributed

$121,200.00

N/A

$0.00

$0.00

$121,200.00

$121,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-255-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$121,200.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

Administration for City of Barberton

Funding allocated to the City of Barberton for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$121,200.00$0.00Barberton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$173,335.00

NSP Only - LMMI Mentor City

Total Projected Budget from All Sources

Match Contributed

$173,335.00

N/A

$0.00

$0.00

$173,335.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-258-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$140,635.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase Rehab reconstr for city of Mentor.

Location Description:

Purchase Rehab reconstr for city of Mentor.

Funding allocated to the City of Mentor for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$0.00$0.00Mentor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAMentor4039 Forest Street 44060

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$646,873.00

NSP Only - LMMI Mentor City

Total Projected Budget from All Sources

Match Contributed

$646,873.00

N/A

$0.00

$0.00

$646,873.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-258-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$533,710.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment rehab reconstr for city of Mentor.

Location Description:

Redevelopment rehab reconstr for city of Mentor.

Funding allocated to the City of Mentor for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Mentor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/1# of Properties 4

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAMentor4573 Willowbrook 44060

NAMentor4773 Homewood 44060

NAMentor5059 Brooksdale 44060

NAMentor4973 Orchard 44060

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$91,100.00

N/A Mentor City

Total Projected Budget from All Sources

Match Contributed

$91,100.00

N/A

$0.00

$0.00

$91,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-258-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for City of Mentor.

Location Description:

General Administration for City of Mentor.

Funding allocated to the City of Mentor for Administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$0.00$0.00Mentor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,922,101.81

NSP Only - LMMI Cleveland City

Total Projected Budget from All Sources

Match Contributed

$1,922,101.81

N/A

$0.00

$0.00

$1,922,101.81

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-264-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$774,466.81

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment rehab and reconstruction for city of Cleveland.

Location Description:

Redevelopment rehab and reconstruction for city of Cleveland.

Funding allocated to the City of Cleveland for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Cleveland City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/1# of Properties 11

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NACleveland12105 Buckingham Avenue 44120

NACleveland2485 Professor Avenue 44113

NACleveland9521 Easton Avenue 44104

NACleveland2025 West 98th Street 44102

NACleveland1492 East 105th Street 44106

NACleveland12407 Buckingham Avenue 44120

NACleveland2609 Martin Luther King Boulevard 44104

NACleveland9616 Fuller Avenue 44104

NACleveland9716 Fuller Avenue 44104

NACleveland2636 East 115th Street 44104

NACleveland2376 West 5th Street 44113

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$6,440,818.07

NSP Only - LMMI Cleveland City

Total Projected Budget from All Sources

Match Contributed

$6,440,818.07

N/A

$0.00

$0.00

$6,440,818.07

$5,948,765.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-264-10408

$327,831.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($57,341.93)

To Date

04/01/2009

$5,948,765.00

Expended CDBG DR Funds

Responsible Organization:

$327,831.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition for City of Cleveland.

Location Description:

Region-Wide Demolition for City of Cleveland.

Funding allocated to the City of Cleveland for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$2,355,820.00$327,831.00Cleveland City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1043/370# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NACleveland4243 E. 163 St. 44128

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$904,420.80

NSP Only - LMMI Cleveland Heights City

Total Projected Budget from All Sources

Match Contributed

$904,420.80

N/A

$0.00

$0.00

$904,420.80

$46,790.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-265-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$76,683.80

To Date

04/01/2009

$46,790.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab-Housing Development for City of Cleveland Heights.

Location Description:

Acquisition/Rehab-Housing Development for City of Cleveland Heights.

Funding allocated to the City of Cleveland Heights for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$46,790.00$0.00Cleveland Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/3# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NACleveland Heights1003 Greyton Road 44112

NACleveland Heights978 Brunswick Road 44112

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$804,583.00

NSP Only - LMMI Cleveland Heights City

Total Projected Budget from All Sources

Match Contributed

$804,583.00

N/A

$0.00

$0.00

$804,583.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-265-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$294,583.00

To Date

04/01/2009

$30,615.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment residential rehab for Cleveland Heights.

Location Description:

Redevelopment residential rehab for Cleveland Heights.

Funding allocated to the City of Cleveland Heights for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Cleveland Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$19,290.00

NSP Only - LMMI Cleveland Heights City

Total Projected Budget from All Sources

Match Contributed

$19,290.00

N/A

$0.00

$0.00

$19,290.00

$19,290.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-265-10307

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$19,290.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Land Banking for City of Cleveland Heights.

Location Description:

Land Banking for City of Cleveland Heights.

Funding allocated to the City of Cleveland Heights for Land Banking costs.

Activity Progress Narrative:

REDEV/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$19,290.00$0.00Cleveland Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/4# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$86,652.00

NSP Only - LMMI Cleveland Heights City

Total Projected Budget from All Sources

Match Contributed

$86,652.00

N/A

$0.00

$0.00

$86,652.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-265-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$23,179.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for city of Cleveland Heights.

Location Description:

Clearance and demolition for city of Cleveland Heights.

Funding allocated to the City of Cleveland Heights for Clearance and Demolition activities.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$0.00$0.00Cleveland Heights City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$78,793.00

NSP Only - LMMI Cleveland Heights City

Total Projected Budget from All Sources

Match Contributed

$78,793.00

N/A

$0.00

$0.00

$78,793.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-265-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$39,880.00

To Date

04/01/2009

$29,034.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banking and land banking acquisition for Cleveland Heights.

Location Description:

Land banking and land banking acquisition for Cleveland Heights.

Funding allocated to the City of Cleveland Heights for Land Banking costs.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$0.00$0.00Cleveland Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$235,100.00

N/A Cleveland Heights City

Total Projected Budget from All Sources

Match Contributed

$235,100.00

N/A

$0.00

$0.00

$235,100.00

$22,056.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-265-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$22,056.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Cleveland Heights City.

Location Description:

General Administration for Cleveland Heights City.

Funding allocated to the City of Cleveland Heights for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$22,056.00$0.00Cleveland Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$704,904.00

NSP Only - LMMI Cuyahoga Falls City

Total Projected Budget from All Sources

Match Contributed

$704,904.00

N/A

$0.00

$0.00

$704,904.00

$291,625.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-266-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$291,625.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab-Housing Development for Cuyahoga Falls.

Location Description:

Acquisition/Rehab-Housing Development for Cuyahoga Falls.

Funding allocated to the City of Cuyahoga Falls for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$291,625.00$0.00Cuyahoga Falls City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Cuyahoga Falls City

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-266-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($6,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

This activity will be the demolition of vacant or abandoned housing units for City of Cuyahoga Falls.

Location Description:

This activity will be the demolition of vacant or abandoned housing units for City of Cuyahoga Falls.

Funding allocated to the City of Cuyahoga Falls for Clearance and Demolition

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$0.00$0.00Cuyahoga Falls City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$78,300.00

N/A Cuyahoga Falls City

Total Projected Budget from All Sources

Match Contributed

$78,300.00

N/A

$0.00

$0.00

$78,300.00

$16,261.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-266-10709

$9,216.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$19,950.00

Expended CDBG DR Funds

Responsible Organization:

$9,216.00

Administration Under Way

Activity Description:

General Administration for City of Cuyahoga Falls.

Location Description:

General Administration for City of Cuyahoga Falls.

Funding allocated to the City of Cuyahoga Falls for Administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$16,261.00$9,216.00Cuyahoga Falls City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$531,320.00

NSP Only - LMMI Dayton City

Total Projected Budget from All Sources

Match Contributed

$531,320.00

N/A

$0.00

$0.00

$531,320.00

$80,557.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-268-10201

$54,657.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$133,003.28

To Date

04/01/2009

$80,557.00

Expended CDBG DR Funds

Responsible Organization:

$54,657.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction of properties for City of Dayton.

Location Description:

Rehab and reconstruction of properties for City of Dayton.

Funding allocated to the City of Dayton for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$80,557.00$54,657.00Dayton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NACleveland Heights1003 Greyton Road 44112

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,593,785.00

NSP Only - LMMI Dayton City

Total Projected Budget from All Sources

Match Contributed

$1,593,785.00

N/A

$0.00

$0.00

$1,593,785.00

$101,746.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-268-10408

$101,386.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($37,883.00)

To Date

04/01/2009

$101,746.00

Expended CDBG DR Funds

Responsible Organization:

$101,386.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for city of Dayton.

Location Description:

Clearance and demolition for city of Dayton.

Funding allocated to the City of Dayton for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$101,746.00$101,386.00Dayton City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

199/1# of Properties 7

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NADayton3013 Delphos Avenue 45417

NADayton116 S Harbine Avenue 45403

NADayton315-317 Hart Street 45404

NADayton45 Drale Avenue 45405

NADayton7 Burlington Avenue 45403

NADayton315 Holt Street 45402

NADayton418 Hulbert Street 45410

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

N/A Dayton City

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$90,000.00

$22,920.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-268-10709

$8,520.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$22,920.00

Expended CDBG DR Funds

Responsible Organization:

$8,520.00

Administration Under Way

Activity Description:

General Administration for City of Dayton.

Location Description:

General Administration for City of Dayton.

Funding allocated to the City of Dayton for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$22,920.00$8,520.00Dayton City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$700,000.00

NSP Only - LMMI East Cleveland City

Total Projected Budget from All Sources

Match Contributed

$700,000.00

N/A

$0.00

$0.00

$700,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-269-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$700,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab and reconstr for East Cleveland.

Location Description:

Purchase rehab and reconstr for East Cleveland.

Funding allocated to the City of East Cleveland for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$0.00$0.00East Cleveland City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAEast Cleveland1825 Roxbury 44112

NAEast Cleveland13122 Forest Hill 44112

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,304,360.00

NSP Only - LMMI East Cleveland City

Total Projected Budget from All Sources

Match Contributed

$1,304,360.00

N/A

$0.00

$0.00

$1,304,360.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-269-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$626,650.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for East Cleveland.

Location Description:

Clearance and demolition for East Cleveland.

Funding allocated to East Cleveland City for clearance and demolition activities.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$0.00$0.00East Cleveland City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

138/1# of Properties 3

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAEast Cleveland1882 Wadena 44112

NAEast Cleveland1684 Carlyon 44112

NAEast Cleveland1886 Wadena 44112

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$222,700.00

N/A East Cleveland City

Total Projected Budget from All Sources

Match Contributed

$222,700.00

N/A

$0.00

$0.00

$222,700.00

$70,151.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-269-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$70,151.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for City of East Cleveland.

Location Description:

General Administration for City of East Cleveland.

Funding allocated to the City of East Cleveland for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$70,151.00$0.00East Cleveland City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$276,632.00

NSP Only - LMMI Kettering City

Total Projected Budget from All Sources

Match Contributed

$276,632.00

N/A

$0.00

$0.00

$276,632.00

$150,390.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-281-10201

$85,234.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$3,890.80

To Date

04/01/2009

$150,390.00

Expended CDBG DR Funds

Responsible Organization:

$85,234.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for City of Kettering.

Location Description:

Rehab and reconstruction for City of Kettering.

Funding allocated to the City of Kettering for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$150,390.00$85,234.00Kettering City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$320,888.00

NSP Only - LMMI Kettering City

Total Projected Budget from All Sources

Match Contributed

$320,888.00

N/A

$0.00

$0.00

$320,888.00

$70,836.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-281-10301

$61,346.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$2,234.90

To Date

04/01/2009

$70,836.00

Expended CDBG DR Funds

Responsible Organization:

$61,346.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for City of Kettering.

Location Description:

Rehab and reconstruction for City of Kettering.

Funding allocated to the City of Kettering for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$70,836.00$61,346.00Kettering City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAKettering2239 Farmside 45402

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$55,487.00

NSP Only - LMMI Kettering City

Total Projected Budget from All Sources

Match Contributed

$55,487.00

N/A

$0.00

$0.00

$55,487.00

$3,373.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-281-10303

$2,473.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$436.30

To Date

04/01/2009

$3,373.00

Expended CDBG DR Funds

Responsible Organization:

$2,473.00

Construction of new housing Under Way

Activity Description:

Redevelopment new housing construction for Kettering.

Location Description:

Redevelopment new housing construction for Kettering.

Funding allocated to Kettering City for Construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$3,373.00$2,473.00Kettering City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$63,067.00

NSP Only - LMMI Kettering City

Total Projected Budget from All Sources

Match Contributed

$63,067.00

N/A

$0.00

$0.00

$63,067.00

$59,295.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-281-10311

$59,295.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$437.00

To Date

04/01/2009

$59,295.00

Expended CDBG DR Funds

Responsible Organization:

$59,295.00

Acquisition - general Under Way

Activity Description:

Gen acquisition for city of Kettering.

Location Description:

Gen acquisition for city of Kettering.

Funding allocated to the City of Kettering for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$59,295.00$59,295.00Kettering City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$79,500.00

N/A Kettering City

Total Projected Budget from All Sources

Match Contributed

$79,500.00

N/A

$0.00

$0.00

$79,500.00

$61,995.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-281-10709

$7,794.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$61,995.00

Expended CDBG DR Funds

Responsible Organization:

$7,794.00

Administration Under Way

Activity Description:

General Administration for City of Kettering.

Location Description:

General Administration for City of Kettering.

Funding allocated to the City of Kettering for Administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$61,995.00$7,794.00Kettering City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$625,547.00

NSP Only - LMMI Lakewood City

Total Projected Budget from All Sources

Match Contributed

$625,547.00

N/A

$0.00

$0.00

$625,547.00

$424,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-282-10201

$90,865.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$424,215.00

Expended CDBG DR Funds

Responsible Organization:

$90,865.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development residential rehab for Lakewood.

Location Description:

Housing Development residential rehab for Lakewood.

Funding allocating for Lakewood City for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$424,215.00$90,865.00Lakewood City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$114,959.00

NSP Only - LMMI Lakewood City

Total Projected Budget from All Sources

Match Contributed

$114,959.00

N/A

$0.00

$0.00

$114,959.00

$114,959.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-282-10307

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$114,959.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Land banking activity for City of Lakewood.

Location Description:

Land banking activity for City of Lakewood.

Funding allocated to Lakewood City for Land Banking costs.

Activity Progress Narrative:

REDEV/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$114,959.00$0.00Lakewood City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$261,842.00

NSP Only - LMMI Lakewood City

Total Projected Budget from All Sources

Match Contributed

$261,842.00

N/A

$0.00

$0.00

$261,842.00

$146,029.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-282-10408

$28,229.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/31/2013

$0.00

To Date

04/01/2009

$146,029.00

Expended CDBG DR Funds

Responsible Organization:

$28,229.00

Clearance and Demolition Under Way

Activity Description:

Region-wide demoltion for City of Lakewood.

Location Description:

Region-wide demolition for City of Lakewood.

Funding allocated to Lakewood City for Clearance and Demolition

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$146,029.00$28,229.00Lakewood City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$107,200.00

N/A Lakewood City

Total Projected Budget from All Sources

Match Contributed

$107,200.00

N/A

$0.00

$0.00

$107,200.00

$43,772.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-282-10709

$13,162.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$43,772.00

Expended CDBG DR Funds

Responsible Organization:

$13,162.00

Administration Under Way

Activity Description:

Administration fees for City of Lakewood.

Location Description:

General Administration for City of Lakewood.

Funding allocated to Lakewood City for Administrative Costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$43,772.00$13,162.00Lakewood City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,517,708.00

NSP Only - LMMI Lima City

Total Projected Budget from All Sources

Match Contributed

$1,517,708.00

N/A

$0.00

$0.00

$1,517,708.00

$153,546.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-284-10408

$153,546.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$251,186.00

Expended CDBG DR Funds

Responsible Organization:

$153,546.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition for Lima.

Location Description:

Clearance and Demolition for Lima.

Funding allocated to the City of Lima for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$153,546.00$153,546.00Lima City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$168,600.00

N/A Lima City

Total Projected Budget from All Sources

Match Contributed

$168,600.00

N/A

$0.00

$0.00

$168,600.00

$74,932.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-284-10709

$29,173.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$104,105.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for City of Lima.

Location Description:

General Administration for City of Lima.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,089,671.00

NSP Only - LMMI Mansfield City

Total Projected Budget from All Sources

Match Contributed

$1,089,671.00

N/A

$0.00

$0.00

$1,089,671.00

$852,063.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-288-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$130,327.00

To Date

04/01/2009

$852,063.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity for rehab/reconstruction of housing units in the city of Mansfield

Location Description:

This activity for rehab/reconstruction of housing units in the city of Mansfield

Funding allocated to the City of Mansfield for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$852,063.00$0.00Mansfield City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI Mansfield City

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$80,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-288-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$80,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment rehab and reconstruction for Mansfield.

Location Description:

Redevelopment rehab and reconstruction for Mansfield.

Funding allocated to Mansfield City for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Mansfield City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$359,302.00

NSP Only - LMMI Mansfield City

Total Projected Budget from All Sources

Match Contributed

$359,302.00

N/A

$0.00

$0.00

$359,302.00

$175,699.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-288-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$183,603.00

To Date

04/01/2009

$175,699.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted properties in City of Mansfield.

Location Description:

Demolition of blighted properties in City of Mansfield.

Funding allocated to the City of Mansfield for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$175,699.00$0.00Mansfield City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

114/16# of Properties 18

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAMansfield304 Wayne St 44091

NAMansfield238 Sherdian Ave 44091

NAMansfield293 Fourth St 44091

NAMansfield138 Arthur Ave 44091

NAMansfield14-14 1/2 Blanche St 44091

NAMansfield180-182 Diamond St 44091

NAMansfield284 Arch St 44091

NAMansfield140 Sturges Ave 44091

NAMansfield131 Diamond St 44091

NAMansfield213 Coul St 44091

NAMansfield80 Greenwood 44091

NAMansfield203 Bowman St 44091

NAMansfield137 Willow 44091

NAMansfield178 Home Ave 44091

NAMansfield187-189 Second St 44091

NAMansfield384 Diamond St 44091

NAMansfield133 Franklin Ave 44902

NAMansfield91 Sixth St 44091

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$169,800.00

N/A Mansfield City

Total Projected Budget from All Sources

Match Contributed

$169,800.00

N/A

$0.00

$0.00

$169,800.00

$74,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-288-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$74,200.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for City of Mansfield.

Location Description:

General Administration for City of Mansfield.

Funding allocated to the City of Mansfield for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$74,200.00$0.00Mansfield City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$959,254.00

NSP Only - LMMI Marietta City

Total Projected Budget from All Sources

Match Contributed

$959,254.00

N/A

$0.00

$0.00

$959,254.00

$405,788.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-289-10408

$74,308.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$436,024.00

To Date

04/01/2009

$405,788.00

Expended CDBG DR Funds

Responsible Organization:

$74,308.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition for region 18.

Location Description:

Region-Wide Demolition for Region 18 which includes Athens County, Hocking County, Morgan County, Perry County,
Washington County, City of Athens, and City of Marietta.

Funding allocated to the City of Marietta for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$405,788.00$74,308.00Marietta City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

128/1# of Properties 33

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAGlouster6 Main St. 45732

NAMariettta774 Buckeye Avenue 45750

NACrooksville72 S. Buckeye St. 43731

NANew Straitsville404 Clark St. 43766

NANew Straitsville202 SR 93 43766

NACorning6825 Scenic Rd. 43730

NANew Lexington120 W Brown St. 43764

NAChesterhill9394 State Route 377 43728

NACorning115 E Main St. 43730

NANewport36861 State Route 7 45746

NANew Straitsville304 Clark St. 43766

NAStockport0 East River Road 43787

NANew Matamoras312 Broadway Ave 45767

NACorning143 W Main St. 43730

NAMarietta22 Colegate Drive 45750

NATrimble19417 Walnut St. 45782

NAMcConnelsville231 E Liberty Avenue 43756

NAMarietta446 Douglas Avenue 45750

NAStockport6405 Ellis Road 43787

NACorning123 Fafi St. 43730

NACrooksville13883 2nd Street 43731

NAStockport1915 Broadway Avenue 43787

NAMcConnelsville262 McConnel Avenue 43756

NAMcConnelsville9347 North State Route 60 43756

NAGlouster4 Main St. 45732

NALogan535 View Ave. 43138

NAMcConnelsville175 North 4th Street 43756

NAMacksburg15725 State Route 821 45746

NANew Straitsville201 Front St. 43766

NAMurray City14321 Hack St. 43144

NANew Matamoras805 Grandview Ave 45767

NAMalta3631 W Poplar Ridge Road 43758

NAShawnee328 E Walnut St. 43782

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Overall

$106,500.00

N/A Marietta City

Total Projected Budget from All Sources

Match Contributed

$106,500.00

N/A

$0.00

$0.00

$106,500.00

$52,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-289-10709

$25,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$52,500.00

Expended CDBG DR Funds

Responsible Organization:

$25,000.00

Administration Under Way

Activity Description:

General Administration for Region 18.

Location Description:

General Administration for Region 18 which includes Athens County, Hocking County, Morgan County, Perry County,
Washington County, City of Athens, and City of Marietta.

Funding allocated to the City of Marietta for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$52,500.00$25,000.00Marietta City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

181



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$19.00

NSP Only - LMMI Massillon City

Total Projected Budget from All Sources

Match Contributed

$19.00

N/A

$0.00

$0.00

$19.00

$19.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-290-10201

$19.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$19.00

To Date

04/01/2009

$19.00

Expended CDBG DR Funds

Responsible Organization:

$19.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab for city of Massillon.

Location Description:

Purchase rehab for city of Massillon.

Funding allocated to the City of Massillon for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$19.00$19.00Massillon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

183



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$219,420.00

NSP Only - LMMI Massillon City

Total Projected Budget from All Sources

Match Contributed

$219,420.00

N/A

$0.00

$0.00

$219,420.00

$219,420.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-290-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$219,420.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development for city of Massillon.

Location Description:

Housing Development for city of Massillon.

Funding allocated to Massillon City for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$219,420.00$0.00Massillon City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,038,666.00

NSP Only - LMMI Massillon City

Total Projected Budget from All Sources

Match Contributed

$1,038,666.00

N/A

$0.00

$0.00

$1,038,666.00

$643,055.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-290-10303

$500,962.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$643,055.00

Expended CDBG DR Funds

Responsible Organization:

$500,962.00

Construction of new housing Under Way

Activity Description:

New housing construction for Massillon.

Location Description:

New housing construction for Massillon.

Funding allocated to Massillon City for Construction of new housing. $500,962.00 was drawn for the quarter ended September
30, 2010.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$643,055.00$500,962.00Massillon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAAshtabula2525 Eureka Rd 44004

NAAshtabula7243 7243 Jefferson 44004

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$162,244.00

NSP Only - LMMI Massillon City

Total Projected Budget from All Sources

Match Contributed

$162,244.00

N/A

$0.00

$0.00

$162,244.00

$75,628.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-290-10408

$10,850.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($19.00)

To Date

04/01/2009

$86,478.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for City of Massillon in Ohio.

Location Description:

Clearance and demolition for City of Massillon in Ohio.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$157,800.00

N/A Massillon City

Total Projected Budget from All Sources

Match Contributed

$157,800.00

N/A

$0.00

$0.00

$157,800.00

$73,778.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-290-10709

$10,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$73,778.00

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Administration Under Way

Activity Description:

This activity is for general administration for City of Massillon in Ohio.

Location Description:

General administration for City of Massillon in Ohio.

Funding allocated to Massillon for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$73,778.00$10,000.00Massillon City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$630,191.00

NSP Only - LMMI Newark City

Total Projected Budget from All Sources

Match Contributed

$630,191.00

N/A

$0.00

$0.00

$630,191.00

$282,294.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-293-10201

$550.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$282,294.00

Expended CDBG DR Funds

Responsible Organization:

$550.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for City of Newark.

Location Description:

Rehab and reconstruction for City of Newark.

Funding allocated to Newark City Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$282,294.00$550.00Newark City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

194



Grantee Activity Number:

Projected Start Date:

Overall

$93,890.00

NSP Only - LMMI Newark City

Total Projected Budget from All Sources

Match Contributed

$93,890.00

N/A

$0.00

$0.00

$93,890.00

$20,426.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-293-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$20,426.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment and reconstruction for Newark.

Location Description:

Redevelopment and reconstruction for Newark.

Funding allocated to Newark City for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$20,426.00$0.00Newark City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$48,703.00

NSP Only - LMMI Newark City

Total Projected Budget from All Sources

Match Contributed

$48,703.00

N/A

$0.00

$0.00

$48,703.00

$38,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-293-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$38,215.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for city of Newark.

Location Description:

Clearance and demolition for city of Newark.

Fundign allocated to Newark City for Clearance and Demolition

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$38,215.00$0.00Newark City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$85,800.00

N/A Newark City

Total Projected Budget from All Sources

Match Contributed

$85,800.00

N/A

$0.00

$0.00

$85,800.00

$17,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-293-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$17,749.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for City of Newark.

Location Description:

General Administration for City of Newark.

Funding allocated to the City of Newark for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$17,749.00$0.00Newark City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$297,126.00

NSP Only - LMMI Parma City

Total Projected Budget from All Sources

Match Contributed

$297,126.00

N/A

$0.00

$0.00

$297,126.00

$224,396.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-294-10408

$224,396.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$237,226.00

To Date

04/01/2009

$224,396.00

Expended CDBG DR Funds

Responsible Organization:

$224,396.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted areas in Parma City.

Location Description:

Clearance and demolition of blighted areas in Parma City.

Funding allocated to the City of Parma for Clearance and Demolition activities.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$224,396.00$224,396.00Parma City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/4# of Properties 22

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAParma5511 Ridgewood 44129

NAParma7802 Newport Avenue 44129

NAParma7920 Snow Road 44129

NAParma7622 Kenilworth Avenue 44129

NAParma8109 Fernhill Avenue 44129

NAParma5118 Wellington Avenue 44134

NAParma3023 Brookdale 44134

NAParma10910 Snow Road 44130

NAParma8122 Chesterfield Avenue 44129

NAParma5907 Bradley Avenue 44129

NAParma5910 Bradley Avenue 44129

NAParma2711 Torrington Avenue 44134

NAParma2919 Lincoln Ave 44134

NAParma2511 Brookdale 44129

NAParma5714 Haverhill Ave 44129

NAParma5507 Bradley Avenue 44129

NAParma3711 Woodway 44129

NAParma5714 Haverhill Avenue 44129

NAParma5747 W 46 Street 44134

NAParma5255 W 50th St 44134

NAParma1595 Wexford 44129

NAParma4403 Redfern Ave 44134

NAParma4520 Krueger 44129

NAParma7603 Theota Avenue 44129

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,153,441.00

NSP Only - LMMI Parma City

Total Projected Budget from All Sources

Match Contributed

$1,153,441.00

N/A

$0.00

$0.00

$1,153,441.00

$699,283.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-294-10507

$699,283.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$847,974.00

To Date

04/01/2009

$699,283.00

Expended CDBG DR Funds

Responsible Organization:

$699,283.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banking gen acquisition for Parma.

Location Description:

Land banking gen acquisition for Parma.

Funding allocated to Parma for general acquisition costs.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$699,283.00$699,283.00Parma City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAParma8122 Chesterfield Avenue 44129

NAParma1595 Wexford Avenue 44134

NAParma2711 Torrington Avenue 44134

NAParma7802 Newport Avenue 44129

NAParma2919 Lincoln Ave 44134

NAParma5118 Wellington Avenue 44134

NAParma5255 W 50th Street 44134

NAParma5907 Bradley Avenue 44129

NAParma10910 Snow Road 44130

NAParma8109 Fernhill Avenue 44129

NAParma3023 Brookdale 44134

NAParma4403 Redfern 44134

NAParma5747 W 46 Street 44134

NAParma5507 Bradley Avenue 44129

NAParma7920 Snow Road 44129

NAParma5910 Bradley Avenue 44129

NAParma5714 Haverhill Avenue 44129

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$161,100.00

N/A Parma City

Total Projected Budget from All Sources

Match Contributed

$161,100.00

N/A

$0.00

$0.00

$161,100.00

$140,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-294-10709

$40,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$140,000.00

Expended CDBG DR Funds

Responsible Organization:

$40,000.00

Administration Under Way

Activity Description:

General Administration for City of Parma.

Location Description:

General Administration for City of Parma.
 

Funding allocated to Parma for Administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$140,000.00$40,000.00Parma City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI Warren City

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-298-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$83,106.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev rehab reconstr for city of Warren.

Location Description:

Redev rehab reconstr for city of Warren.1

Funding allocated to the City of Warren for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Warren City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/1# of Properties 3

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAWarren2088 Milton Street SE 44484

NAWarren1407 Belvedere Avenue SE 44484

NAWarren2168 Burton Street SE 44484

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,464,051.00

NSP Only - LMMI Warren City

Total Projected Budget from All Sources

Match Contributed

$1,464,051.00

N/A

$0.00

$0.00

$1,464,051.00

$499,383.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-298-10408

$348,978.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$273,468.00

To Date

04/01/2009

$499,383.00

Expended CDBG DR Funds

Responsible Organization:

$348,978.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition for City of Warren.

Location Description:

Region-Wide Demolition for City of Warren.

Funding allocated to the City of Warren for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$499,383.00$348,978.00Warren City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

367/1# of Properties 28

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAWarren352 Freeman St NW 44483

NAWarren926 Swallow St SW 44485

NAWarren1604 Union St SW 44485

NAWarren2478 Colonial St SE 44484

NAWarren2740 Peerless Ave SW 44485

NAWarren1126 Union St SW 44485

NAWarren1352 W Market Street 44485

NAWarren529 Parkman Rd NW 44485

NAWarren327 Douglas St NW 44483

NAWarren3228 Starlite St NW 44485

NAWarren1650 Wilson Ave NW 44483

NAWarren1619 Union St SW 44485

NAWarren2736 Peerless Ave SW 44485

NAWarren1230-1232 South St SE 44483

NAWarren1945 Wallace St SE 44484

NAWarren1955 Wick St SE 44484

NAWarren1804 Wick St SE 44484

NAWarren1186 Swallow St SW 44485

NAWarren508 Belmont Ave NE 44483

NAWarren521 Parkman Road NW 44485

NAWarren1614 W Market St. 44485

NAWarren1115 Palmyra Rd NW 44485

NAWarren559 R First St 44485

NAWarren421 Oriole Pl SW 44485

NAWarren1559 Woodbine Ave SE 44484

NAWarren1137 Swallow St SW 44485

NAWarren723 Parkman Rd SW 44485

NAWarren1906 Willard Ave SE 44484

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$207,100.00

N/A Warren City

Total Projected Budget from All Sources

Match Contributed

$207,100.00

N/A

$0.00

$0.00

$207,100.00

$76,316.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

A-Z-08-298-10709

$37,582.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$76,316.00

Expended CDBG DR Funds

Responsible Organization:

$37,582.00

Administration Under Way

Activity Description:

General Administration for City of Warren.

Location Description:

General Administration for City of Warren.

Funding allocated to the City of Warren for adminstration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$76,316.00$37,582.00Warren City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$265,589.00

NSP Only - LMMI Ashtabula County

Total Projected Budget from All Sources

Match Contributed

$265,589.00

N/A

$0.00

$0.00

$265,589.00

$120,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-004-10201

$120,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$145,103.00

To Date

04/01/2009

$120,000.00

Expended CDBG DR Funds

Responsible Organization:

$120,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab and reconstr funds for Ashtabula County.

Location Description:

Purchase rehab and reconstr funds for Ashtabula County.

Funding allocated to Ashtabula County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$120,000.00$120,000.00Ashtabula County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAGeneva62 Leslie Street 44041

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Ashtabula County

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$6,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-004-10301

$6,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$40,000.00

To Date

04/01/2009

$6,000.00

Expended CDBG DR Funds

Responsible Organization:

$6,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment funds for the region including Ashtabula County.

Location Description:

Redevelopment funds for the region including Ashtabula County.

Funding allocated to Ashtabula County for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$6,000.00$6,000.00Ashtabula County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAGeneva705 South Eagle Street 44041

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$456,725.00

NSP Only - LMMI Ashtabula County

Total Projected Budget from All Sources

Match Contributed

$456,725.00

N/A

$0.00

$0.00

$456,725.00

$30,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-004-10303

$30,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$456,575.00

To Date

04/01/2009

$30,000.00

Expended CDBG DR Funds

Responsible Organization:

$30,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev rehab and reconstr funds for the region with the lead entity Ashtabula County.

Location Description:

Redev rehab and reconstr funds for the region with the lead entity Ashtabula County.

Funding allocated to Ashtabula County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$30,000.00$30,000.00Ashtabula County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAAshtabula7243 Jefferson 44004

NAAshtabula2525 Eureka Road 44004

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Ashtabula County

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-004-10311

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Redevelopment general acquisition for the region with Ashtabula County as lead entity.

Location Description:

Redevelopment general acquisition for the region with Ashtabula County as lead entity.

Funding allocated to Ashtabula County for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Ashtabula County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAConneaut326 Adams Street 44030

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,162,493.00

NSP Only - LMMI Ashtabula County

Total Projected Budget from All Sources

Match Contributed

$1,162,493.00

N/A

$0.00

$0.00

$1,162,493.00

$279,689.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-004-10408

$70,571.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$713,417.29

To Date

04/01/2009

$279,689.00

Expended CDBG DR Funds

Responsible Organization:

$70,571.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition  Funds will be used to demolish blighted structures.

Location Description:

Region-Wide Demolition  Funds will be used to demolish blighted structures.

Funding allocated to Ashtabula County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$279,689.00$70,571.00Ashtabula County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

169/36# of Properties 70

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAAshtabula3827 Station Avenue 44004

NAOrwell25 North School Street 44076

NAAshtabula725 Prospect Circle 44004

NAAshtabula510 West 32nd/3221 Superior Ave 44004

NARock Creek Village2789 Jefferson Street 44084

NAAshtabula4016 Station Avenue 44004

NAAshtabula3317 Station Avenue 44004

NAGeneva144 Grant Street 44041

NASaybrook Twp5052 South Ridge West 44004

NAAshtabula1802 Lake Avenue 44004

NAAshtabula97 West 44th Street 44004

NAAshtabula728 West 33rd Street 44004

NAConneaut411 Middle Road 44030

NAConneaut732 Main Street 44030

NAAshtabula Twp2525 Eureka Road 44004

NAConneaut628 Mill Street 44030

NAAshtabula3820 Station Avenue 44004

NAConneaut770 Buffalo Street 44030

NAConneaut267 High Street 44030

NAAshtabula428 West 36th Street 44004

NASaybrook Twp2733 North Ridge Road 44004

NAAshtabula622 West 39th Street 44004

NAAshtabula5746 Main Avenue 44004

NAAshtabula734 West 33rd Street 44004

NAConneaut267 High Street 44030

NAGeneva1019 West Main Street 44041

NAAshtabula426 West 32nd Street 44004

NAConneaut450 Liberty Street 44030

NAConneaut732 Main Street 44030

NAAshtabula525 Audrey Place 44004

NAAshtabula147 Wilbur Drive 44004

NAAshtabula1538 West 6th Street 44004

NAAshtabula424 West 30th Street 44004

NAAshtabula617 West 39th Street 44004

NAGeneva59 Lockwood Street 44041

NAAshtabula Twp7243 Jefferson Road 44004

NAAshtabula1032 West 54th Street 44004

NAAshtabula721 West 33rd Street 44004

NAAshtabula725 Prospect Circle 44004

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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NASaybrook Twp2547 West Prospect Road 44004

NAAshtabula3820 Station Avenue 44004

NAAshtabula527 West 41st Street 44004

NAAshtabula5117 Jefferson Avenue 44004

NAAshtabula527 West 41st Street 44004

NAAshtabula5746 Main Avenue 44004

NASaybrook Twp5052 South Ridge West 44004

NAAshtabula Twp7243 Jefferson Road 44004

NASaybrook Twp3005 Carpenter Road 44004

NAAshtabula1115 West 41st Street 44004

NAAshtabula1034 West 37th Street 44004

NAConneaut186 Ackerman Street 44030

NAAshtabula147 Wilbur Drive 44004

NAAshtabula4020 Station Avenue 44004

NAAshtabula3711 Station Avenue 44004

NAAshtabula1538 West 6th Street 44004

NAAshtabula4016 Station Avenue 44004

NAConneaut533 Blair Street 44030

NAAshtabula724 West 52nd Street 44004

NAAshtabula534 West 32nd Street 44004

NAAshtabula3606 Station Avenue 44004

NASaybrook Twp5834 Carpenter Road 44004

NAAshtabula748 West 35th Street 44004

NAConneaut350 Woodworth Street 44030

NAAshtabula728 West 33rd Street 44004

NAConneaut405 Buffalo Street 44030

NAAshtabula5117 Jefferson Avenue 44004

NAAshtabula428 West 36th Street 44004

NASaybrook Twp6233 Lake Road West 44004

NAGeneva Twp6073 North Ridge Road West 44041

NAAshtabula3005 Lake Avenue 44004

NAConneaut186 Ackerman Street 44030

NARock Creek Village2789 Jefferson Street 44084

NAAstabula426 West 32nd Street 44004

NAOrwell25 North School Street 44076

NASaybrook Twp2547 West Prospect Road 44004

NAConneaut411 Middle Road 44030

NANewbury16050 Messenger Road 44065

NAConneaut255 Clay Street 44030

NAAshtabula931 Joseph Avenue 44004

NAAshtabula3838 Spencer Avenue 44004

NAAshtabula724 West 52nd Street 44004

NAConneaut503 Broad Street 44030

NAConneaut177 Wrights Street 44030

NAAshtabula3412 Station Avenue 44004
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NASaybrook Twp2733 North Ridge Road 44004

NAConneaut672 Buffalo Street 44030

NAAshtabula418 West 41st Street 44004

NAAshtabula3510 Station Avenue 44004

NAAshtabula616 West 39th Street 44004

NAConneaut397 Durnace Road 44030

NAAstabula1344 Perryville Place 44004

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$214,900.00

N/A Ashtabula County

Total Projected Budget from All Sources

Match Contributed

$214,900.00

N/A

$0.00

$0.00

$214,900.00

$429,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-004-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$214,900.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration funds for Ashtabula County.

Location Description:

General Administration funds for Ashtabula County.

Funding allocated to Ashtabula County for Administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$429,800.00$0.00Ashtabula County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$88,600.00

NSP Only - LMMI Brown County

Total Projected Budget from All Sources

Match Contributed

$88,600.00

N/A

$0.00

$0.00

$88,600.00

$88,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-008-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$88,600.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 20-Subrecipients include Adams County and Highland County CAC rehab and reconstruction
 

Location Description:

Region 20-Subrecipients include Adams County and Highland County CAC rehab and reconstruction
 

Funding allocated to Brown County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$88,600.00$0.00Brown County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

228



Grantee Activity Number:

Projected Start Date:

Overall

$207,000.00

NSP Only - LMMI Brown County

Total Projected Budget from All Sources

Match Contributed

$207,000.00

N/A

$0.00

$0.00

$207,000.00

$207,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-008-10211

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$207,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Purchase Rehab general acquisition for Region 20-Brown County with Subrecipients that include Adams County and Highland
County CAC.

Location Description:

Purchase Rehab general acquisition for Region 20-Brown County with Subrecipients that include Adams County and Highland
County CAC.

Funding allocated to Brown County for general acquisition costs.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$207,000.00$0.00Brown County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$81,700.00

NSP Only - LMMI Brown County

Total Projected Budget from All Sources

Match Contributed

$81,700.00

N/A

$0.00

$0.00

$81,700.00

$80,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-008-10305

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$80,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redevelopment rehab reconstr for public facility for Brown County.

Location Description:

Redevelopment rehab reconstr for public facility for Brown County.

Funding allocated to Brown County for Rehabilitation/reconstruction of public facilities.

Activity Progress Narrative:

REDEV/REHAB RECONSTR PUB FACActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$80,000.00$0.00Brown County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$128,000.00

NSP Only - LMMI Brown County

Total Projected Budget from All Sources

Match Contributed

$128,000.00

N/A

$0.00

$0.00

$128,000.00

$128,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-008-10306

$128,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$3,000.00

To Date

04/01/2009

$128,000.00

Expended CDBG DR Funds

Responsible Organization:

$128,000.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Redev acquisition constr public for Brown County Region 20-Subrecipients include Adams County and Highland County CAC .

Location Description:

Redev acquisition constr public for Brown County Region 20-Subrecipients include Adams County and Highland County CAC .

Funding allocated to Brown County for Acquisition, construction,reconstruction of public facilities.

Activity Progress Narrative:

REDEV/ACQUISITION CONSTR PUBLICActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$128,000.00$128,000.00Brown County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$450,063.00

NSP Only - LMMI Brown County

Total Projected Budget from All Sources

Match Contributed

$450,063.00

N/A

$0.00

$0.00

$450,063.00

$354,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-008-10408

$46,263.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($49,937.00)

To Date

04/01/2009

$400,763.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demoliton for Brown County.

Location Description:

Clearance and Demoliton for Brown County.

Funding allocated to Brown County for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$354,500.00$0.00Brown County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$100,400.00

N/A Brown County

Total Projected Budget from All Sources

Match Contributed

$100,400.00

N/A

$0.00

$0.00

$100,400.00

$70,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-008-10709

$40,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$70,400.00

Expended CDBG DR Funds

Responsible Organization:

$40,000.00

Administration Under Way

Activity Description:

General administration for the region.

Location Description:

Region 20-Subrecipients include Adams County and Highland County CAC

Funding allocated to Brown County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$70,400.00$40,000.00Brown County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$923,662.00

NSP Only - LMMI Clermont County

Total Projected Budget from All Sources

Match Contributed

$923,662.00

N/A

$0.00

$0.00

$923,662.00

$498,974.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-013-10201

$325,229.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$65,332.00

To Date

04/01/2009

$498,974.00

Expended CDBG DR Funds

Responsible Organization:

$325,229.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab. Housing Development for Clermont County.

Location Description:

Acquisition/Rehab. Housing Development for Clermont County.

Funding allocated to Clermont County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$498,974.00$325,229.00Clermont County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/2# of Properties 2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NABethel2078 State Route 222 45106

NAAmelia1551 Maryan Avenue 45102

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Clermont County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-013-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redev new constr for Clermont County.

Location Description:

Redev new constr for Clermont County.

Funding allocated to Clermont County for construction of new housing.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Clermont County

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$324,700.00

NSP Only - LMMI Clermont County

Total Projected Budget from All Sources

Match Contributed

$324,700.00

N/A

$0.00

$0.00

$324,700.00

$850.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-013-10408

$74,408.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$75,258.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Clearance and demolition for Clermont County.

Location Description:

Clearance and demolition for Clermont County.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$144,200.00

N/A Clermont County

Total Projected Budget from All Sources

Match Contributed

$144,200.00

N/A

$0.00

$0.00

$144,200.00

$85,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-013-10709

$41,100.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$85,800.00

Expended CDBG DR Funds

Responsible Organization:

$41,100.00

Administration Under Way

Activity Description:

General Administration for Clermont County.

Location Description:

General Administration for Clermont County.

Funding allocated to Clermont County administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$85,800.00$41,100.00Clermont County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$679,342.00

NSP Only - LMMI Columbiana County

Total Projected Budget from All Sources

Match Contributed

$679,342.00

N/A

$0.00

$0.00

$679,342.00

$609,650.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-015-10201

$104,171.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($15,005.00)

To Date

04/01/2009

$609,650.00

Expended CDBG DR Funds

Responsible Organization:

$104,171.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity is for downpayment assistance/rehabilitation and acquisition/rehabilitation of housing units.

Location Description:

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through
downpayment assistance/rehabilitation, acquisition/rehabilitation.

Funding allocated to Columbiana County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$609,650.00$104,171.00Columbiana County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$32,000.00

NSP Only - LMMI Columbiana County

Total Projected Budget from All Sources

Match Contributed

$32,000.00

N/A

$0.00

$0.00

$32,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-015-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through redev new
hsg constr.

Location Description:

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through redev new
hsg constr.

Funding allocated to Columbiana County rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Columbiana County

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$665,574.00

NSP Only - LMMI Columbiana County

Total Projected Budget from All Sources

Match Contributed

$665,574.00

N/A

$0.00

$0.00

$665,574.00

$662,143.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-015-10408

$158,978.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$17,522.00

To Date

04/01/2009

$662,143.00

Expended CDBG DR Funds

Responsible Organization:

$158,978.00

Clearance and Demolition Under Way

Activity Description:

This activity will be the demolition of vacant or abandoned housing units.

Location Description:

Region-Wide Demolition for Region 11 which includes Carroll County and Columbiana County.

Funding allocated to Columbiana County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$662,143.00$158,978.00Columbiana County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

251/87# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

21/20# of Housing Units 0

251



Activity Locations
Address City State Zip

NACarrollton6129 Autumn Road 44615

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$152,900.00

N/A Columbiana County

Total Projected Budget from All Sources

Match Contributed

$152,900.00

N/A

$0.00

$0.00

$152,900.00

$122,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-015-10709

$20,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$122,900.00

Expended CDBG DR Funds

Responsible Organization:

$20,000.00

Administration Under Way

Activity Description:

Administration

Location Description:

Administration for Region 11 includes Columbiana County, Carroll County, City of East Liverpool, and City of Salem.

Funding allocated to Columbiana County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$122,900.00$20,000.00Columbiana County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$225,000.00

NSP Only - LMMI Darke County

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$0.00

$0.00

$225,000.00

$201,050.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-018-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$5,000.00

To Date

04/01/2009

$201,050.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$213,265.00

NSP Only - LMMI Darke County

Total Projected Budget from All Sources

Match Contributed

$213,265.00

N/A

$0.00

$0.00

$213,265.00

$180,815.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-018-10202

$2,374.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($12,925.00)

To Date

04/01/2009

$183,189.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab/reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

Rehab/reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR RENTALActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$213,000.00

NSP Only - LMMI Darke County

Total Projected Budget from All Sources

Match Contributed

$213,000.00

N/A

$0.00

$0.00

$213,000.00

$140,822.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-018-10211

$60,719.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$10,000.00

To Date

04/01/2009

$201,541.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$368,115.00

NSP Only - LMMI Darke County

Total Projected Budget from All Sources

Match Contributed

$368,115.00

N/A

$0.00

$0.00

$368,115.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-018-10408

$190,387.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$34,115.00

To Date

04/01/2009

$190,387.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition.  Demolish blighted houses, level, and seed lot.

Location Description:

Region-Wide Demolition.  Demolish blighted houses, level, and seed lot.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Darke County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-018-10501

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($64,500.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

LAND BANKING/REHAB RECONSTRActivity Title:

Project Number:

01

Project Title:

Finance Mechanism-Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$113,200.00

N/A Darke County

Total Projected Budget from All Sources

Match Contributed

$113,200.00

N/A

$0.00

$0.00

$113,200.00

$57,050.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-018-10709

$2,568.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$59,618.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Region 12.

Location Description:

General Administration for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$31,451.00

NSP Only - LMMI Erie County

Total Projected Budget from All Sources

Match Contributed

$31,451.00

N/A

$0.00

$0.00

$31,451.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-021-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$31,451.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab reconstruction for Erie County.

Location Description:

Purchase rehab reconstruction for Erie County.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI Erie County

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-021-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev reconstruction for Erie County.

Location Description:

Redev reconstruction for Erie County.

Funding allocated to Erie County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Erie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/1# of Properties 4

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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Activity Locations
Address City State Zip

NASandusky505 Perry 44870

NASandusky1823 Barker 44870

NASandusky212 Larence 44870

NASandusky3229 West Monroe 44870

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households benefitting 0 0 0

0 0/0 0/0 0/1# of Owner Units 0 0 0

0 0/0 0/0 0/0# of Renter Units 0 0 0
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Grantee Activity Number:

Projected Start Date:

Overall

$691,813.00

NSP Only - LMMI Erie County

Total Projected Budget from All Sources

Match Contributed

$691,813.00

N/A

$0.00

$0.00

$691,813.00

$111,047.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-021-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$209,447.00

To Date

04/01/2009

$111,047.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted properties in Erie County.

Location Description:

Clearance and demolition of blighted properties in Erie County.

Funding allocated to Erie County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$111,047.00$0.00Erie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

93/15# of Properties 15

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NASandusky1035 Hancock St. 44870

NASandusky511 McDonough 44870

NASandusky523 Huron Ave 44870

NASandusky1521 Prospect 44870

NASandusky3809 E Bogart Rd 44870

NASandusky823 N Depot St. 44870

NASandusky1820 Wayne St 44870

NASandusky309 Reese St 44870

NASandusky1312 McKinley St. 44870

NASanduskyARC #1 44870

NASandusky1831 Third St 44870

NASandusky602 Perry St 44870

NASandusky3807 E Bogart Rd 44870

NASandusky1442 Camp St. 44870

NASandusky608 E Jefferson St 44870

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$126,700.00

N/A Erie County

Total Projected Budget from All Sources

Match Contributed

$126,700.00

N/A

$0.00

$0.00

$126,700.00

$18,040.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-021-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$18,040.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Erie County.

Location Description:

General Administration for Erie County.

Funding allocated to Erie County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$18,040.00$0.00Erie County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,063,541.00

NSP Only - LMMI Fairfield County

Total Projected Budget from All Sources

Match Contributed

$1,063,541.00

N/A

$0.00

$0.00

$1,063,541.00

$710,279.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-022-10201

$248,792.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$173,800.00

To Date

04/01/2009

$710,279.00

Expended CDBG DR Funds

Responsible Organization:

$248,792.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development rehab and reconstruction for Fairfield County.

Location Description:

Housing Development rehab and reconstruction for Fairfield County.

Funding allocated to Fairfield County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$710,279.00$248,792.00Fairfield County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NABalitmore9256 Kumler 43105

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$293,065.00

NSP Only - LMMI Fairfield County

Total Projected Budget from All Sources

Match Contributed

$293,065.00

N/A

$0.00

$0.00

$293,065.00

$92,778.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-022-10301

$92,778.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$293,065.00

To Date

04/01/2009

$92,778.00

Expended CDBG DR Funds

Responsible Organization:

$92,778.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment rehab and reconstruction for Fairfield County.

Location Description:

Redevelopment rehab and reconstruction for Fairfield County.

Funding allocated to Fairfield County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$92,778.00$92,778.00Fairfield County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NALancaster619 Sheridan Drive 43130

NABaltimore114 N Creekview 43105

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$22,902.00

NSP Only - LMMI Fairfield County

Total Projected Budget from All Sources

Match Contributed

$22,902.00

N/A

$0.00

$0.00

$22,902.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-022-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$22,902.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Region-wide demolition for Fairfield County.

Location Description:

Region-wide demolition for Fairfield County.

Funding allocated to Fairfield County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$0.00$0.00Fairfield County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/1# of Properties 14

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NASandusky608 E Jefferson St 44870

NASandusky823 N Depot St. 44870

NASandusky3807 E. Bogart Rd 44870

NASandusky1820 Wayne St 44870

NASandusky1521 Prospect 44870

NASandusky1442 Camp St 44870

NASandusky1831 Third St 44870

NASandusky602 Perry St 44870

NASandusky309 Reese St 44870

NASandusky523 Huron Ave 44870

NASandusky3809 E Bogart Rd 44870

NASandusky511 McDonough 44870

NASandusky1312 McKinley St 44870

NASandusky1035 Hancock St 44870

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$153,200.00

N/A Fairfield County

Total Projected Budget from All Sources

Match Contributed

$153,200.00

N/A

$0.00

$0.00

$153,200.00

$38,646.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-022-10709

$28,396.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$38,646.00

Expended CDBG DR Funds

Responsible Organization:

$28,396.00

Administration Under Way

Activity Description:

General Administration for Fairfield County.

Location Description:

General Administration for Fairfield County.

Funding allocated to Fairfield County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$38,646.00$28,396.00Fairfield County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$233,000.00

NSP Only - LMMI Fayette County

Total Projected Budget from All Sources

Match Contributed

$233,000.00

N/A

$0.00

$0.00

$233,000.00

$233,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-023-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$233,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Location Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Funding allocated to Fayette County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$269,700.00$0.00Fayette County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$132,000.00

NSP Only - LMMI Fayette County

Total Projected Budget from All Sources

Match Contributed

$132,000.00

N/A

$0.00

$0.00

$132,000.00

$40,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-023-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$92,000.00

To Date

04/01/2009

$40,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redev new housing construction for  Region 16 which includes Clinton County, Fayette County, Madison County, City of
Wilmington, and City of Washington Court House.

Location Description:

Redev new housing construction for  Region 16 which includes Clinton County, Fayette County, Madison County, City of
Wilmington, and City of Washington Court House.

Funding allocated to Fayette County for the construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$40,000.00$0.00Fayette County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$8,000.00

NSP Only - LMMI Fayette County

Total Projected Budget from All Sources

Match Contributed

$8,000.00

N/A

$0.00

$0.00

$8,000.00

$8,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-023-10307

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$8,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land Banking for Region 16.

Location Description:

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Funding allocated to Fayette County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/LAND BANKING ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$8,000.00$0.00Fayette County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$306,246.27

NSP Only - LMMI Fayette County

Total Projected Budget from All Sources

Match Contributed

$306,246.27

N/A

$0.00

$0.00

$306,246.27

$310,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-023-10311

$36,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$143,246.27

To Date

04/01/2009

$185,700.00

Expended CDBG DR Funds

Responsible Organization:

$36,000.00

Acquisition - general Under Way

Activity Description:

Redevelopment for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Location Description:

Redevelopment for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Funding allocated to Fayette County for acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$160,700.00$36,000.00Fayette County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$449,320.00

NSP Only - LMMI Fayette County

Total Projected Budget from All Sources

Match Contributed

$449,320.00

N/A

$0.00

$0.00

$449,320.00

$404,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-023-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$45,320.00

To Date

04/01/2009

$404,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for  Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington,
and City of Washington Court House

Location Description:

Clearance and demolition for  Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington,
and City of Washington Court House

Funding allocated to Fayette County for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$404,000.00$0.00Fayette County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$6,905.60

NSP Only - LMMI Fayette County

Total Projected Budget from All Sources

Match Contributed

$6,905.60

N/A

$0.00

$0.00

$6,905.60

$6,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-023-10501

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$405.60

To Date

04/01/2009

$6,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and Reconstruction  for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington,
and City of Washington Court House.

Location Description:

Rehab and Reconstruction  for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington,
and City of Washington Court House.

Funding allocated to Fayette County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

LAND BANKING/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$6,500.00$0.00Fayette County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$115,700.00

N/A Fayette County

Total Projected Budget from All Sources

Match Contributed

$115,700.00

N/A

$0.00

$0.00

$115,700.00

$82,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-023-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$82,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Fayette County.

Location Description:

General Administration for Fayette County.

Funding allocated to Fayette County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$82,500.00$0.00Fayette County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$825,383.00

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$825,383.00

N/A

$0.00

$0.00

$825,383.00

$670,300.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-024-10201

$40,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$155,083.00

To Date

04/01/2009

$710,300.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County,
Williams County, Fulton County and City of Defiance.

Location Description:

Rehab and reconstruction for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County,
Williams County, Fulton County and City of Defiance.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

297



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$88,669.00

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$88,669.00

N/A

$0.00

$0.00

$88,669.00

$65,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-024-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($113,331.00)

To Date

04/01/2009

$65,900.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demoliton for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County,
Williams County, Fulton County and City of Defiance.

Location Description:

Clearance and Demoliton for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County,
Williams County, Fulton County and City of Defiance.

Funding allocated to Fulton County for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$65,900.00$0.00Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$9,495.00

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$9,495.00

N/A

$0.00

$0.00

$9,495.00

$6,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-024-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$3,495.00

To Date

04/01/2009

$6,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams
County, Fulton County and City of Defiance.

Location Description:

Land Banking for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams
County, Fulton County and City of Defiance.

Funding allocated to Fulton County for Land Banking.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$6,000.00$0.00Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$19,928.00

NSP Only - LMMI Fulton County

Total Projected Budget from All Sources

Match Contributed

$19,928.00

N/A

$0.00

$0.00

$19,928.00

$19,928.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-024-10511

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($5,072.00)

To Date

04/01/2009

$19,928.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking and general acquisition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert
County, Williams County, Fulton County and City of Defiance.

Location Description:

Land Banking and general acquisition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert
County, Williams County, Fulton County and City of Defiance.

Funding allocated to Fulton County for Land Banking.

Activity Progress Narrative:

LAND BANKING/GEN ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$19,928.00$0.00Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$104,000.00

N/A Fulton County

Total Projected Budget from All Sources

Match Contributed

$104,000.00

N/A

$0.00

$0.00

$104,000.00

$79,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-024-10709

$25,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$79,000.00

Expended CDBG DR Funds

Responsible Organization:

$25,000.00

Administration Under Way

Activity Description:

General Administration for Region 1 in Ohio. 

Location Description:

General Administration for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County,
Williams County, Fulton County and City of Defiance.

Funding allocated to Fulton County for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$79,000.00$25,000.00Fulton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$397,919.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$397,919.00

N/A

$0.00

$0.00

$397,919.00

$123,139.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$274,780.00

To Date

04/01/2009

$123,139.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 15 purchase rehab reconstruction includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 purchase rehab reconstruction includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$104,668.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$104,668.00

N/A

$0.00

$0.00

$104,668.00

$38,069.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10211

$20,526.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$87,125.00

To Date

04/01/2009

$38,069.00

Expended CDBG DR Funds

Responsible Organization:

$20,526.00

Acquisition - general Under Way

Activity Description:

Region 15 purchase rehab general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 purchase rehab general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Funding allocated to Greene County for general acquisition costs.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$38,069.00$20,526.00Greene County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAJamestown8 W Xenia Avenue 45335

NAFairborn824 Washington Ave 45324

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$421,675.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$421,675.00

N/A

$0.00

$0.00

$421,675.00

$222,767.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10303

$222,767.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$121,675.00

To Date

04/01/2009

$222,767.00

Expended CDBG DR Funds

Responsible Organization:

$222,767.00

Construction of new housing Under Way

Activity Description:

Region 15 redevelopment new construction housing includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment new construction housing includes Green County, Clark County, City of Fairborn and City of Xenia.

Funding allocated to Greene County for construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$222,767.00$222,767.00Greene County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$199,029.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$199,029.00

N/A

$0.00

$0.00

$199,029.00

$33,100.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10307

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$165,929.00

To Date

04/01/2009

$33,100.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Funding allocated to Greene County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/LAND BANKING ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$33,100.00$0.00Greene County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

313



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$222,207.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$222,207.00

N/A

$0.00

$0.00

$222,207.00

$76,814.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10311

$76,814.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$62,207.00

To Date

04/01/2009

$76,814.00

Expended CDBG DR Funds

Responsible Organization:

$76,814.00

Acquisition - general Under Way

Activity Description:

Region 15 redevelopment general acquistion includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment general acquistion includes Green County, Clark County, City of Fairborn and City of Xenia.

Funding allocated to Greene County for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$76,814.00$76,814.00Greene County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$427,857.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$427,857.00

N/A

$0.00

$0.00

$427,857.00

$131,708.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10408

$11,138.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$134,670.00

To Date

04/01/2009

$131,708.00

Expended CDBG DR Funds

Responsible Organization:

$11,138.00

Clearance and Demolition Under Way

Activity Description:

Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Funding allocated to Greene County for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$131,708.00$11,138.00Greene County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/4# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAJamestown8 W Xenia Avenue 45335

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$42,000.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$42,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10503

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$42,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Funding allocated to Greene County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

LAND BANKING/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$42,000.00$0.00Greene County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Greene County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($20,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Green County Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

Green County Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$197,000.00

N/A Greene County

Total Projected Budget from All Sources

Match Contributed

$197,000.00

N/A

$0.00

$0.00

$197,000.00

$54,693.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-027-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$54,693.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

Region 15 administration includes Green County, Clark County, City of Fairborn and City of Xenia

Funding allocated to Greene County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$54,693.00$0.00Greene County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

323



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$650,071.00

NSP Only - LMMI Hancock County

Total Projected Budget from All Sources

Match Contributed

$650,071.00

N/A

$0.00

$0.00

$650,071.00

$103,430.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-029-10311

$31,730.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$340,071.00

To Date

04/01/2009

$103,430.00

Expended CDBG DR Funds

Responsible Organization:

$31,730.00

Acquisition - general Planned

Activity Description:

Redevelopment gen acquistion for Region 7 which includes Allen County, Hancock County, Putnam County and City of Findlay.

Location Description:

Redevelopment gen acquistion for Region 7 which includes Allen County, Hancock County, Putnam County and City of Findlay.

Funding allocated to Hancock County for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$103,430.00$31,730.00Hancock County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

326



Grantee Activity Number:

Projected Start Date:

Overall

$362,996.00

NSP Only - LMMI Hancock County

Total Projected Budget from All Sources

Match Contributed

$362,996.00

N/A

$0.00

$0.00

$362,996.00

$289,972.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-029-10408

$24,075.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$15,903.00

To Date

04/01/2009

$289,972.00

Expended CDBG DR Funds

Responsible Organization:

$24,075.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition for Hancock County.

Location Description:

Region-Wide Demolition for Hancock County.

Funding allocated to Hancock County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$289,972.00$24,075.00Hancock County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

35/5# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAFindlay515 Morse Street 45840

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$112,500.00

N/A Hancock County

Total Projected Budget from All Sources

Match Contributed

$112,500.00

N/A

$0.00

$0.00

$112,500.00

$51,556.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-029-10709

$5,448.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$51,556.00

Expended CDBG DR Funds

Responsible Organization:

$5,448.00

Administration Under Way

Activity Description:

General Administration for Region 7.

Location Description:

General administration for Region 7 which incluedes Allen County, Hancock County, Putnam County and City of Findlay.

Funding allocated to Hancock County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$51,556.00$5,448.00Hancock County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$179,329.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$179,329.00

N/A

$0.00

$0.00

$179,329.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$38,931.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase Rehab and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Purchase Rehab and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$0.00$0.00Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$86,196.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$86,196.00

N/A

$0.00

$0.00

$86,196.00

$70,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10211

$23,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$39,196.00

To Date

04/01/2009

$70,000.00

Expended CDBG DR Funds

Responsible Organization:

$23,000.00

Acquisition - general Under Way

Activity Description:

Purchase Rehab and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Purchase Rehab and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County for general acquisition costs.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$70,000.00$23,000.00Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($95,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev. Rehab. and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Redev. Rehab. and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

335



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redev. new housing constr funds for rentals for Region 19 which includes Belmont County, Guernsey County, City of
Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Redev. new housing constr funds for rentals for Region 19 which includes Belmont County, Guernsey County, City of
Cambridge, Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County for Construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

337



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10311

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($400.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Redevelopment and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge,
Harrison County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$983,439.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$983,439.00

N/A

$0.00

$0.00

$983,439.00

$821,843.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10408

$367,953.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$60,698.00

To Date

04/01/2009

$821,843.00

Expended CDBG DR Funds

Responsible Organization:

$367,953.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison
County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Clearance and Demolition Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison
County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$821,843.00$367,953.00Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

147/43# of Properties 8

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NASmithfield1210 Main Street 43948

NAPleasant City8843 Blue Bell Road 43772

NALore City64175 Wintergreen Road 43725

NAPleasant Road10382 Pleasant Road 43772

NACambridge1312 Baird Avenue 43725

NACambridge441 Foster Avenue 43725

NAQuaker City21595 Bridgewater Road 43772

NAByesville10240 Pioneer Road 43725

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Jefferson County

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$60,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10503

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$60,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison
County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

Rehab and reconstruction Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison
County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

LAND BANKING/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$60,000.00$0.00Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$145,400.00

N/A Jefferson County

Total Projected Budget from All Sources

Match Contributed

$145,400.00

N/A

$0.00

$0.00

$145,400.00

$74,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-038-10709

$24,021.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$98,721.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration funds for the NSP grant.

Location Description:

General Administration Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison
County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Funding allocated to Jefferson County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$74,700.00$0.00Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

346



Grantee Activity Number:

Projected Start Date:

Overall

$356,113.00

NSP Only - LMMI Licking County

Total Projected Budget from All Sources

Match Contributed

$356,113.00

N/A

$0.00

$0.00

$356,113.00

$92,447.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-041-10408

$59,474.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($183,887.00)

To Date

04/01/2009

$92,447.00

Expended CDBG DR Funds

Responsible Organization:

$59,474.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for Licking County.

Location Description:

Clearance and demolition for Licking County.

Funding allocated to Licking County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$92,447.00$59,474.00Licking County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

124/1# of Properties 5

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

347



Activity Locations
Address City State Zip

NAPataskala74 East Avenue 43062

NABuckeye Lake11116 Hebron Road 43008

NABuckeye Lake25 Fifth Street 43008

NAPataskala200 Connor Avenue 43062

NABuckeye Lake25 Fourth Street 43008

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

348



Grantee Activity Number:

Projected Start Date:

Overall

$106,200.00

N/A Licking County

Total Projected Budget from All Sources

Match Contributed

$106,200.00

N/A

$0.00

$0.00

$106,200.00

$36,778.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-041-10709

$9,105.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$36,778.00

Expended CDBG DR Funds

Responsible Organization:

$9,105.00

Administration Under Way

Activity Description:

General Administration for Licking County.

Location Description:

General Administration for Licking County.

Funding allocated to Licking County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$36,778.00$9,105.00Licking County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

349



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

350



Grantee Activity Number:

Projected Start Date:

Overall

$146,027.00

NSP Only - LMMI Lorain County

Total Projected Budget from All Sources

Match Contributed

$146,027.00

N/A

$0.00

$0.00

$146,027.00

$139,391.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10211

$16,374.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$6,027.00

To Date

04/01/2009

$139,391.00

Expended CDBG DR Funds

Responsible Organization:

$16,374.00

Acquisition - general Under Way

Activity Description:

Acquisition/Rehab. Housing Development for Lorain County.

Location Description:

Acquisition/Rehab. Housing Development for Lorain County.

Funding allocated to Lorain County for general acquisition costs.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$139,391.00$16,374.00Lorain County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

351



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

352



Grantee Activity Number:

Projected Start Date:

Overall

$213,464.00

NSP Only - LMMI Lorain County

Total Projected Budget from All Sources

Match Contributed

$213,464.00

N/A

$0.00

$0.00

$213,464.00

$64,905.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10301

$64,905.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$173,464.00

To Date

04/01/2009

$64,905.00

Expended CDBG DR Funds

Responsible Organization:

$64,905.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev rehab and reconstr for Lorain County.

Location Description:

Redev rehab and reconstr for Lorain County.

Funding allocated to Lorain County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$64,905.00$64,905.00Lorain County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

353



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

354



Grantee Activity Number:

Projected Start Date:

Overall

$162,092.00

NSP Only - LMMI Lorain County

Total Projected Budget from All Sources

Match Contributed

$162,092.00

N/A

$0.00

$0.00

$162,092.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$162,092.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment new housing construction for Lorain County.

Location Description:

Redevelopment new housing construction for Lorain County.

Funding allocated to Lorain County for Construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Lorain County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

355



Activity Locations
Address City State Zip

NANorwalk15 Ford Avenue 44857

NANorwalk9 Ford Avenue 44857

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

356



Grantee Activity Number:

Projected Start Date:

Overall

$427,481.00

NSP Only - LMMI Lorain County

Total Projected Budget from All Sources

Match Contributed

$427,481.00

N/A

$0.00

$0.00

$427,481.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10304

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$427,481.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment new housing construction rental for Lorain County.

Location Description:

Redevelopment new housing construction rental for Lorain County.

Funding allocated to Lorain County for Construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Lorain County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

357



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

358



Grantee Activity Number:

Projected Start Date:

Overall

$907,282.00

NSP Only - LMMI Lorain County

Total Projected Budget from All Sources

Match Contributed

$907,282.00

N/A

$0.00

$0.00

$907,282.00

$16,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10305

$16,400.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$612,282.00

To Date

04/01/2009

$16,400.00

Expended CDBG DR Funds

Responsible Organization:

$16,400.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redev rehab and reconstr public fac for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of
North Ridgeville.

Location Description:

Redev rehab and reconstr public fac for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of
North Ridgeville.

Funding allocated to Lorain Count for Rehabilitation/reconstruction of public facilities

Activity Progress Narrative:

REDEV/REHAB RECONSTR PUBLIC FACActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$16,400.00$16,400.00Lorain County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

359



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

360



Grantee Activity Number:

Projected Start Date:

Overall

$140,194.00

NSP Only - LMMI Lorain County

Total Projected Budget from All Sources

Match Contributed

$140,194.00

N/A

$0.00

$0.00

$140,194.00

$68,876.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10311

$3,999.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$75,317.00

To Date

04/01/2009

$68,876.00

Expended CDBG DR Funds

Responsible Organization:

$3,999.00

Acquisition - general Under Way

Activity Description:

Redev general acquisition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North
Ridgeville.

Location Description:

Redev general acquisition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North
Ridgeville.

Funding allocated to Lorain County for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$68,876.00$3,999.00Lorain County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

361



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

362



Grantee Activity Number:

Projected Start Date:

Overall

$142,232.00

NSP Only - LMMI Lorain County

Total Projected Budget from All Sources

Match Contributed

$142,232.00

N/A

$0.00

$0.00

$142,232.00

$56,323.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10408

$56,323.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$22,232.00

To Date

04/01/2009

$56,323.00

Expended CDBG DR Funds

Responsible Organization:

$56,323.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North
Ridgeville.

Location Description:

Clearance and Demolition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North
Ridgeville.

Funding allocated to Lorain County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$56,323.00$56,323.00Lorain County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/1# of Properties 6

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

363



Activity Locations
Address City State Zip

NAWillard517 Fink Street 44890

NANorwalk9 Ford Avenue 44857

NANorwalk190 Benedict Avenue 44857

NANorwalk37 West Main Street 44857

NANorwalk36 W Seminary 44857

NANorwalk15 Ford Avenue 44857

NANew London159 New London Ave 44851

NANew London93 New London Ave 44851

NAWillard103 4th Street 44890

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

364



Grantee Activity Number:

Projected Start Date:

Overall

$237,600.00

N/A Lorain County

Total Projected Budget from All Sources

Match Contributed

$237,600.00

N/A

$0.00

$0.00

$237,600.00

$6,880.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-043-10709

$21,900.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$28,780.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Region 4.

Location Description:

General Administration for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Funding allocated to Lorain County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$6,880.00$0.00Lorain County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

365



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

366



Grantee Activity Number:

Projected Start Date:

Overall

$1,154,346.00

NSP Only - LMMI Lucas County

Total Projected Budget from All Sources

Match Contributed

$1,154,346.00

N/A

$0.00

$0.00

$1,154,346.00

$225,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-044-10201

$191,450.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$670,346.00

To Date

04/01/2009

$316,224.00

Expended CDBG DR Funds

Responsible Organization:

$191,450.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing rehab and purchase of vacant homes in region 2.

Location Description:

Housing rehab and purchase of vacant homes in region 2.

Funding allocated to Lucas County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$225,120.00$191,450.00Lucas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/7# of Properties 3

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

367



Activity Locations
Address City State Zip

NAToledo6640 Abbotswood 43615

NABowling Green324 Sunrise 43402

NAToledo4404 Hill Avenue 43615

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

368



Grantee Activity Number:

Projected Start Date:

Overall

$396,618.00

NSP Only - LMMI Lucas County

Total Projected Budget from All Sources

Match Contributed

$396,618.00

N/A

$0.00

$0.00

$396,618.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-044-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$96,618.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/new construction for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling
Green.

Location Description:

Redevelopment/new construction for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling
Green.

Funding allocated to Lucas County for construction of new housing projects.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Lucas County

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

369



Activity Locations
Address City State Zip

NANorth Baltimore493 East Water St 45872

NANorthwood1929 1/2 Joseph St 43619

NANorth Baltimore0 George St 45872

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

370



Grantee Activity Number:

Projected Start Date:

Overall

$205,494.00

NSP Only - LMMI Lucas County

Total Projected Budget from All Sources

Match Contributed

$205,494.00

N/A

$0.00

$0.00

$205,494.00

$124,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-044-10408

$31,762.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($34,506.00)

To Date

04/01/2009

$124,566.00

Expended CDBG DR Funds

Responsible Organization:

$31,762.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted properties in region 2.

Location Description:

Demolition of blighted properties in region 2.

Funding allocated to Lucas County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$124,566.00$31,762.00Lucas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/2# of Properties 7

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

371



Activity Locations
Address City State Zip

NAWalbridge5594 Moline-Martin 43465

NANorth Baltimore116 South Beecher 45872

NAOregon5916 Bryan 43618

NARossford545 Glenwood Rd 43460

NAWest Millgrove6367 South Main Street 43467

NANorth Baltimore115 East Street 43467

NAOregon370 VanBuren 43616

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

372



Grantee Activity Number:

Projected Start Date:

Overall

$195,100.00

N/A Lucas County

Total Projected Budget from All Sources

Match Contributed

$195,100.00

N/A

$0.00

$0.00

$195,100.00

$64,975.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-044-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$64,975.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Region 2.

Location Description:

General Administration for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling Green.

Funding allocated to Lucas County for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$64,975.00$0.00Lucas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

373



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

374



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LMMI Mahoning County

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$125,000.00

$29,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-046-10201

$19,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$100,000.00

To Date

04/01/2009

$29,000.00

Expended CDBG DR Funds

Responsible Organization:

$19,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development rehab and reconstruction for Mahoning County.

Location Description:

Housing Development rehab and reconstruction for Mahoning County.

Funding allocated to Mahoning County for rehabilitation and reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$29,000.00$19,500.00Mahoning County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NALowellville804 West Wood St 44436

NAYoungstown4492 New Road 44515

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$130,000.00

NSP Only - LMMI Mahoning County

Total Projected Budget from All Sources

Match Contributed

$130,000.00

N/A

$0.00

$0.00

$130,000.00

$93,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-046-10202

$93,900.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$80,000.00

To Date

04/01/2009

$93,900.00

Expended CDBG DR Funds

Responsible Organization:

$93,900.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab reconstr rental for Mahoning County.

Location Description:

Purchase rehab reconstr rental for Mahoning County.

Funding allocated to Mahoning County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR RENTALActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$93,900.00$93,900.00Mahoning County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Mahoning County

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-046-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$150,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redev new hsg constr for Mahoning County.

Location Description:

Redev new hsg constr for Mahoning County.

Funding allocated to Mahoning County for construction of new housing.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Mahoning County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

380



Grantee Activity Number:

Projected Start Date:

Overall

$2,213,411.00

NSP Only - LMMI Mahoning County

Total Projected Budget from All Sources

Match Contributed

$2,213,411.00

N/A

$0.00

$0.00

$2,213,411.00

$151,940.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-046-10408

$66,865.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$1,251,861.00

To Date

04/01/2009

$151,940.00

Expended CDBG DR Funds

Responsible Organization:

$66,865.00

Clearance and Demolition Under Way

Activity Description:

Demolition in Mahoning County

Location Description:

Demolition in Mahoning County

Funding allocated to Mahoning County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$151,940.00$66,865.00Mahoning County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

296/133# of Properties 30

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAYoungstown1112 East Indianola 44502

NAYoungstown3155 Miltonia 44505

NAYoungstown2913 Southern 44507

NALake Milton424 Grandview 44429

NAYoungstown3423 Hudson 44507

NAYoungstown747 Sherwood 44511

NAYoungstown2438 Taylor St 44502

NAYoungstown24 E Avondale 44507

NAYoungstown119 North Hazelwood Ave 44509

NAYoungstown1019 Fairview 44502

NAYoungstown1726 Gladstone 44508

NAStruthers24 Elm 44471

NACampbell1/5/7/9 Hamption 44405

NAYoungstown116 E Judson 44507

NAYoungstown1000 Bryson 44505

NAYoungstown2865 Guss 44505

NAYoungstown46 E Avondale 44507

NAYoungstown172 Roslyn 44505

NAYoungstown128 S Forest 44506

NAYoungstown1602 Foresview 44505

NAYoungstown319 Wothington 44510

NAYoungstown230 E Auburndale 44507

NACampell122 Columbus 44405

NAYoungstown2645 McGuffey 44505

NAYoungstown904 Lyden 44505

NAYoungstown2428 Taylor St 44502

NAYoungstown911 N Garland 44505

NAYoungstown744 Mineral Springs 44511

NAYoungstown1426 Charlotte 44506

NAYoungstown350 W Chalmers 44511

NAYoungstown1967 Roche 44505

NAYoungstown703 E Dewey 44502

NAYoungstown1354 McGuffey 44505

NAYoungstown80 Rutledge Dr 44505

NAStruthers84 East Harvey 44471

NACampbell2/4/6/8/10/12 Delmar 44405

NAYoungstown206 E Pasadena 44507

NAYoungstown134 E Marion 44507

NAYoungstown41 North Richview Ave 44509

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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NACampbell112 Monroe 44405

NAYoungstown122 W Philadelphia 44507

NAYoungstown2905 Hudson 44507

NAYoungstown53 W Auburndale 44507

NAYoungstown194 W Dewey 44507

NAYoungstown518 Cleveland 44511

NAYoungstown3326 McGuffey 44505

NAYoungstown118 S Portland 44509

NAYoungstown1935 East High 44505

NAYoungstown1028 W Woodland 44502

NAYoungstown75 Ellenwood 44507

NAYoungstown1055 Fairview 44502

NAYoungstown132 Hilton 44507

NAYoungstown48 E Pasadena 44507

NAYoungstown581 Willis 44511

NAYoungstown2018 Salt Springs 44509

NAYoungstown737 Mineral Springts 44511

NAYoungstown613 Erie 44502

NACampbell58 Gordon 44405

NAYoungstown204 E Chalmers 44507

NAYoungstown442 Sherwood 44511

NAYoungstown137 E Florida 44507

NAYoungstown538 Fithian Ave 44502

NAStruthers65 Pine 44471

NAYoungstown146 E Marion 44507

NAYoungstown660 West Heights Ave 44512

NAYoungstown444 W Princeton 44511

NAYoungstown40 Brooklyn 44507

NAYoungstown232-234 E Judson 44507

NAStruthers112 Parkway 44471

NAYoungstown57 Brooklyn 44507

NAStruthers118 Parkway 44471

NAYoungstown264 Alameda 44504

NAYoungstown3045 Seifert 44505

NAYoungstown381 Lora 44504

NAYoungstown2807 Utillis 44511

NAYoungstown157 W Philadelphia 44507

NAYoungstown603 Fairmont 44510

NAYoungstown2482 Atkinson 44505

NAYoungstown335 W Chalmers 44511

NAYoungstown316 Ferndale 44511

NAYoungstown161 W Boston 44507

NAYoungstown62 Whitman Lane 44505

NAYoungstown1032 Fairview 44502

NAYoungstown3113 Hillman 44507
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NAYoungstown259 N Garland 44506

NAYoungstown2731 Tampa Ave 44502

NAYoungstown634 W Woodland 44502

NAYoungstown51 W Auburndale 44507

NAYoungstown250 E Florida 44507

NAYoungstown3048 Nelson 44505

NAYoungstown81 E Florida 44507

NAYoungstown173 W Hylda 44507

NAYoungstown1948 Thalia 44514

NAYoungstown171 Hilton 44507

NAYoungstown114 S Bruce 44506

NAYoungstown331 S Forest 44506

NACampell127 Keystone 44405

NAYoungstown154 W Boston 44507

NAYoungstown47 E Marion 44507

NAYoungstown40 Labelle 44507

NAYoungstown1634 McGuffey 44505

NAYoungstown403 Norwood 44504

NAYoungstown1040 Fairview 44502

NAYoungstown3714 Hillman 44507

NASebring335 East Oregon 44672

NAYoungstown419 W Princeton 44511

NAYoungstown545 Cohasset 44511

NAYoungstown2911 Clingan 44505

NAYoungstown334 W Chalmers 44511

NAYoungstown753 Mineral Springs 44511

NAYoungstown157 Dennick 44505

NAYoungstown115 W Philadelphia 44507

NAYoungstown414 Parkcliffe 44511

NAYoungstown73 Rutledge Dr 44505

NAStruthers39 McClure 44471

NAYoungstown703 Fairmont 44510

NAYoungstown3219 Firnley 44511

NAYoungstown553 Parkwood 44502

NAStruthers102 State 44471

NAYoungstown910 Rigby 44506

NAYoungstown815 Lansdowne 44505

NAYoungstown378 E Ravenwood 44507

NAYoungstown59 Labelle 44507

NAYoungstown590 Willis 44511

NAStruthers496 Sixth 44471

NAYoungstown36 E Boston 44507

NAYoungstown763 Mineral Springs 44511

NAYoungstown188 Hilton 44507

NAYoungstown788 Crandall 44510
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NACampbell65 Eleventh 44405

NAYoungstown2658 Hunter Ave 44502

NAYoungstown726 Roxbury Ave Front 44502

NAYoungstown518 Breaden 44502

NAStruthers29 Short 44471

NAYoungstown563 Drake 44505

NAYoungstown2225 Lorentz 44505

NACampbell178 Madison 44405

NAYoungstown406 Emerson 44504

NAYoungstown233 E Floridia 44507

NAYoungstown46 S Evanston 44509

NAYoungstown1371 Hawn 44506

NAStruthers21 Washington 44471

NAYoungstown1106 Glenwood 44502

NAYoungstown44 Brooklyn 44507

NAStruthers154 McClure 44471

NAStruthers79 East Omar 44471

NASebring599 West California 44672

NAYoungstown586 Willis 44511

NAYoungstown1456 Elm 44505

NAYoungstown464 Drake 44505

NAYoungstown3227 Hillman 44507

NAYoungstown89 E Chalmers 44507

NAYoungstown735 Broadway 44510

NACampbell15 Palmer 44405

NAYoungstown1105 Charlotte 44506

NAYoungstown3647 Powers Way 44502

NAYoungstown1488 Republic 44505

NACampbell27/29/31/33/35 Blackburn 44405

NAYoungstown1051 Fairview 44502

NAYoungstown530 Redondo 44504

NAAlliance22820 Norman 44601

NACampbell447 Devitt 44405

NAYoungstown238 Ellenwood 44507

NAYoungstown610 Leadville Ave 44509

NAYoungstown253 E Ravenwood 44507

NAYoungstown119 North Richview Ave 44509

NAYoungstown176 Hilton 44507

NAYoungstown3029 Regis 44505

NAStruthers167 Elm 44471

NAYoungstown2542 Cooper St 44502

NAYoungstown2723 Jean St 44502

NAYoungstown726 Roxbury Ave Rear 44502

NAYoungstown1376 Green 44506

NAStruthers452 Tenth 44471
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NACampbell541 Whipple 44405

NAYoungstown62 W Avondale 44507

NAYoungstown2111 Connecticut Ave 44509

NAAlliance22839 Alden 44601

NAYoungstown2649 Scheetz 44509

NAYoungstown2215 Glenwood 44511

NAYoungstown85 Labelle 44507

NAYoungstown361 E Avondale 44507

NAYoungstown3017 Glenwood 44511

NAYoungstown518 Steel St 44509

NAYoungstown1607 Foresview 44505

NAYoungstown720 E Dewey 44502

NALowellville598 Third 44436

NADiamond15883 Creed 44412

NAYoungstown1672 Josephine 44505

NAYoungstown1004 W Woodland 44504

NAYoungstown875 Lansdowne 44505

NAYoungstown1022 Fairview 44502

NAYoungstown305 Hilton 44507

NAYoungstown2666 Hunter Ave 44502

NAYoungstown120 Clinton 44506

NALowellville1552 Overlook 44436

NAStruthers59 Elm 44471

NACampbellPittsburg Drive, Lot 351 44429

NAYoungstown3123 Hudson 44507

NAAlliance22561 Norman 44601

NAYoungstown25 Penn 44506

NAYoungstown46 E Ravenwood 44507

NALowellville224.5 Walnut 44436

NAStruthers546 Fourth 44471

NAYoungstown417 E Pasadena 44507

NAYoungstown1 Wells Court 44502

NAYoungstown1921 South Heights Ave 44502

NAYoungstown535 Sherwood 44511

NAYoungstown2246 Knapp 44505

NAYoungstown224 Truesdale 44511

NAYoungstown450 Worthington 44510

NAYoungstown246 Lilburne Dr 44505

NAYoungstown1242 Otis 44510

NAYoungstown401 Carroll 44502

NAYoungstown143 Saranac 44505

NAYoungstown738 Sherwood 44511

NAYoungstown139 Park Heights 44506

NAYoungstown1055 Alameda 44510

NAYoungstown38 N Forest 44506
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NAYoungstown1171 State 44506

NAYoungstown2634 Taylor St 44502

NAYoungstown691 Norwood 44510

NAStruthers57 Charles 44471

NAStruthers49 Riffle 44471

NAYoungstown1418 Florencedale 44505

NAYoungstown64 Haseltine 44506

NAYoungstown2759 Wardle 44505

NAYoungstown111 W Philadelphia 44507

NACampell106 Buel 44405

NAYoungstown323 E Floridia 44507

NAYoungstown2909 Southern 44507

NAYoungstown1820 Midland Ave 44509

NAYoungstown725 Mineral Springs 44511

NAYoungstown1124 Convington 44505

NAYoungstown216-218 Lincoln Park 44506

NAYoungstown415 Breaden 44506

NAYoungstown190 Hilton 44507

NAYoungstown42 W Lucius 44507

NASebring103 West Georgia 44672

NAYoungstown279 Lora 44504

NAYoungstown738 Mineral Springs 44511

NAYoungstown140 W Glenaven 44507

NAStruthers2569 Midlothian 44471

NAYoungstown3515 Sheridan Rd 44502

NAYoungstown1219 Kensington 44505

NAYoungstown20 S Garland 44506

NAYoungstown50 E Auburndale 44507

NASebring216 West Pennsylvania 44672

NAYoungstown83 Ellenwood 44507

NAYoungstown333 E Pasadena 44507

NAYoungstown53 W Flordia 44507

NAYoungstown153 W Philadelphia 44507

NAYoungstown3107 Oregon 44509

NACampbell13/15/17/19 Delmar 44405

NAYoungstown1352 Foresview 44505

NAYoungstown42 E Ravenwood 44507

NAYoungstown31 North Lakeview Ave 44509

NAYoungstown102 W Philadelphia 44507

NAYoungstown910 Winona 44511

NAYoungstonwn62 E Florida 44507

NAStruthers55 Elm 44471

NAYoungstown575 Dean 44505

NAYoungstown769 Norwood 44510

NAYoungstown2616 Shirley Rd 44502
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NAYoungstown216 S Jackson 44506

NAYoungstown136 W Philadelphia 44507

NAYoungstown140 E Ravenwood 44507

NAYoungstown523 Ferndale 44511

NAYoungstown184 Lowell Ave 44512

NAYoungstown183 S Jackson 44506

NAYoungstown1015 Fairview 44502

NAYoungstown2812 Hudson 44507

NAYoungstown2264 Jacobs 44505

NAYoungstown613 Convington 44510

NAYoungstown352 St Louis 44511

NAYoungstown119 E Florida 44507

NAStruthers210 Elm 44471

NAYoungstown50 S Forest 44506

NAYoungstown227 E Florida 44507

NAYoungstown56 Dennick 44505

NAYoungstown74 N Garland 44506

NAYoungstown1028 W Woodland 44502

NAYoungstown327 E Pasadena 44507

NAYoungstown1110 Gibson 44502

NAYoungstown122 Brooklyn 44507

NAYoungstown340 S Jackson 44506

NAYoungstown428 Parkcliffe 44511

NAYoungstown2615 Hunter Ave 44502

NACampbell125 Coitsville 44405

NAYoungstown507 Willis 44511

NAYoungstown3615 Hudson 45507

NAYoungstown905 Parkwood 45502

NAYoungstown616 Erie 44502

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$290,900.00

N/A Mahoning County

Total Projected Budget from All Sources

Match Contributed

$290,900.00

N/A

$0.00

$0.00

$290,900.00

$64,820.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-046-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$64,820.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Mahoning County.

Location Description:

General Administration for Mahoning County.

Funding allocated to Mahoning County for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$64,820.00$0.00Mahoning County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$944,765.00

NSP Only - LMMI Medina County

Total Projected Budget from All Sources

Match Contributed

$944,765.00

N/A

$0.00

$0.00

$944,765.00

$611,698.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10201

$73,480.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$131,765.00

To Date

04/01/2009

$611,698.00

Expended CDBG DR Funds

Responsible Organization:

$73,480.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab. Housing Development for Medina County Region 5

Location Description:

Acquisition/Rehab. Housing Development for Medina County Region 5.

Funding allocated to Medina County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB/RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$611,698.00$73,480.00Medina County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/1# of Properties 3

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAWadsworth309 N Lyman Street 44281

NAWadsworth171 Baldwin St 44281

NAWadsworth401 State St 44281

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$46,225.00

NSP Only - LMMI Medina County

Total Projected Budget from All Sources

Match Contributed

$46,225.00

N/A

$0.00

$0.00

$46,225.00

$6,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10202

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$2,225.00

To Date

04/01/2009

$6,600.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab and reconstruction of rentals for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina,
City of Wadsworth, and City of Wooster.

Location Description:

Purchase rehab and reconstruction of rentals for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina,
City of Wadsworth, and City of Wooster.

Funding allocated to Medina County for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR RENTALActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$6,600.00$0.00Medina County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

394



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

NSP Only - LMMI Medina County

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10205

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$51,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Purchase Rehab reconstruction public facilities for the region with Medina County as lead entity.

Location Description:

Purchase Rehab reconstruction public facilities for the region with Medina County as lead entity.

Funding allocated to Medina County Region 5 for Rehabilitation/reconstruction of public facilities.  No funds drawn.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR PUB FACActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$0.00$0.00Medina County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

395



Activity Locations
Address City State Zip

NAWadsworth178 Wolf St 44281

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

396



Grantee Activity Number:

Projected Start Date:

Overall

$109,040.00

NSP Only - LMMI Medina County

Total Projected Budget from All Sources

Match Contributed

$109,040.00

N/A

$0.00

$0.00

$109,040.00

$34,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10301

$34,368.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$14,040.00

To Date

04/01/2009

$34,368.00

Expended CDBG DR Funds

Responsible Organization:

$34,368.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment rehab and reconstruction for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City
of Wadsworth, and City of Wooster.

Location Description:

Redevelopment rehab and reconstruction for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City
of Wadsworth, and City of Wooster.

Funding allocated to Medina County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$34,368.00$34,368.00Medina County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NABrunswick3630 Applewood Drive 44212

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$89,471.00

NSP Only - LMMI Medina County

Total Projected Budget from All Sources

Match Contributed

$89,471.00

N/A

$0.00

$0.00

$89,471.00

$27,751.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10305

$17,951.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($18,529.00)

To Date

04/01/2009

$27,751.00

Expended CDBG DR Funds

Responsible Organization:

$17,951.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Redev rehab and reconstruction of public facilities for Region 5 Medina County, Wayne County, City of Brunswick, City of
Medina, City of Wadsworth, and City of Wooster.

Location Description:

Redev rehab and reconstruction of public facilities for Region 5 Medina County, Wayne County, City of Brunswick, City of
Medina, City of Wadsworth, and City of Wooster.

Funding allocated to Medina County for Rehabilitation/reconstruction of public facilities.

Activity Progress Narrative:

REDEV/REHAB RECONSTR PUBLIC FACActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$27,751.00$17,951.00Medina County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

400



Grantee Activity Number:

Projected Start Date:

Overall

$189,863.00

NSP Only - LMMI Medina County

Total Projected Budget from All Sources

Match Contributed

$189,863.00

N/A

$0.00

$0.00

$189,863.00

$25,662.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10311

$25,364.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$158,863.00

To Date

04/01/2009

$25,662.00

Expended CDBG DR Funds

Responsible Organization:

$25,364.00

Acquisition - general Under Way

Activity Description:

Redevelopment general acquistion for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of
Wadsworth, and City of Wooster.

Location Description:

Redevelopment general acquistion for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of
Wadsworth, and City of Wooster.

Funding allocated to Medina County for general acquisition costs

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$25,662.00$25,364.00Medina County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NABrunswick2048 Vincent Drive 44212

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

402



Grantee Activity Number:

Projected Start Date:

Overall

$190,490.00

NSP Only - LMMI Medina County

Total Projected Budget from All Sources

Match Contributed

$190,490.00

N/A

$0.00

$0.00

$190,490.00

$186,727.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10408

$26,789.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($27,937.00)

To Date

04/01/2009

$186,727.00

Expended CDBG DR Funds

Responsible Organization:

$26,789.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted properties for Medina County.

Location Description:

Clearance and demolition of blighted properties for Medina County.

Funding allocated to Medina County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$186,727.00$26,789.00Medina County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/2# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAWooster363 E Larwill 44691

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$180,000.00

N/A Medina County

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$180,000.00

$53,477.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-048-10709

$17,353.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$53,477.00

Expended CDBG DR Funds

Responsible Organization:

$17,353.00

Administration Under Way

Activity Description:

General Administration for Region 5.

Location Description:

General Administration for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and
City of Wooster.

Funding allocated to Medina County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$53,477.00$17,353.00Medina County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

406



Grantee Activity Number:

Projected Start Date:

Overall

$210,657.00

NSP Only - LMMI Miami County

Total Projected Budget from All Sources

Match Contributed

$210,657.00

N/A

$0.00

$0.00

$210,657.00

$173,157.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-051-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$37,500.00

To Date

04/01/2009

$173,157.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of residential structures for Region 13.

Location Description:

Redevelopment of residential structures for Region 13.

Funding allocated to Miami County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$173,157.00$0.00Miami County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

408



Grantee Activity Number:

Projected Start Date:

Overall

$262,500.00

NSP Only - LMMI Miami County

Total Projected Budget from All Sources

Match Contributed

$262,500.00

N/A

$0.00

$0.00

$262,500.00

$164,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-051-10302

$144,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$242,500.00

To Date

04/01/2009

$164,500.00

Expended CDBG DR Funds

Responsible Organization:

$144,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redev rehab reconstr rental for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of
Troy, and City of Sidney.

Location Description:

Redev rehab reconstr rental for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of
Troy, and City of Sidney.

Funding allocated to Miami County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$164,500.00$144,500.00Miami County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NATroy221-223 East Main Street 45373

NAPiqua222 Cleveland Street 45356

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$40,500.00

NSP Only - LMMI Miami County

Total Projected Budget from All Sources

Match Contributed

$40,500.00

N/A

$0.00

$0.00

$40,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-051-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$40,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Rehab and reconstruction of new housing for Region 13.

Location Description:

Rehab and reconstruction of new housing for Region 13.

Funding allocated to Miami County for construction of new housing.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Miami County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

412



Grantee Activity Number:

Projected Start Date:

Overall

$11,690.00

NSP Only - LMMI Miami County

Total Projected Budget from All Sources

Match Contributed

$11,690.00

N/A

$0.00

$0.00

$11,690.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-051-10311

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$11,690.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Redev new housing construction for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua,
City of Troy, and City of Sidney.

Location Description:

Redev new housing construction for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua,
City of Troy, and City of Sidney.

Funding allocated to Miami County for general acquisition costs.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Miami County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

414



Grantee Activity Number:

Projected Start Date:

Overall

$503,607.00

NSP Only - LMMI Miami County

Total Projected Budget from All Sources

Match Contributed

$503,607.00

N/A

$0.00

$0.00

$503,607.00

$419,519.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-051-10408

$232,502.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$7,436.00

To Date

04/01/2009

$419,519.00

Expended CDBG DR Funds

Responsible Organization:

$232,502.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition for Region 13.

Location Description:

Region-Wide Demolition for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of
Troy, and City of Sidney.

Funding allocated to Miami County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$419,519.00$232,502.00Miami County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

62/4# of Properties 3

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAWest Milton3731 Rangeline Rd 45383

NAFletcher5 E Water St 45326

NAPleasant Hill460 Rageline Road 45359

NALaura25 East Cross Street 45337

NATipp City7835 Kessler-Frederick Road 45371

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$114,300.00

N/A Miami County

Total Projected Budget from All Sources

Match Contributed

$114,300.00

N/A

$0.00

$0.00

$114,300.00

$58,205.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-051-10709

$12,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$58,205.00

Expended CDBG DR Funds

Responsible Organization:

$12,000.00

Administration Under Way

Activity Description:

General Administration for Region 13.

Location Description:

General Administration for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of
Troy, and City of Sidney.

Funding allocated for Miami County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$58,205.00$12,000.00Miami County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

418



Grantee Activity Number:

Projected Start Date:

Overall

$248,223.50

NSP Only - LMMI Morrow County

Total Projected Budget from All Sources

Match Contributed

$248,223.50

N/A

$0.00

$0.00

$248,223.50

$68,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-054-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$180,223.50

To Date

04/01/2009

$68,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab and reconstruction for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of
Bucyrus, and City of Galion.

Location Description:

Purchase rehab and reconstruction for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of
Bucyrus, and City of Galion.

Funding allocated to Morrow County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$68,000.00$0.00Morrow County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

420



Grantee Activity Number:

Projected Start Date:

Overall

$144,476.32

NSP Only - LMMI Morrow County

Total Projected Budget from All Sources

Match Contributed

$144,476.32

N/A

$0.00

$0.00

$144,476.32

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-054-10311

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($90,923.68)

To Date

04/04/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

General Acquisition for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City
of Galion.

Location Description:

General Acquisition for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City
of Galion.

Funding allocated to Morrow County for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Morrow County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

422



Grantee Activity Number:

Projected Start Date:

Overall

$594,412.00

NSP Only - LMMI Morrow County

Total Projected Budget from All Sources

Match Contributed

$594,412.00

N/A

$0.00

$0.00

$594,412.00

$594,412.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-054-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($69,400.00)

To Date

04/01/2009

$594,412.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Region-Wide Demolition for Morrow County.

Location Description:

Region-Wide Demolition for Morrow County.

Funding allocated to Morrow County for Clearance and Demolition

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$594,412.00$0.00Morrow County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

424



Grantee Activity Number:

Projected Start Date:

Overall

$20,700.00

NSP Only - LMMI Morrow County

Total Projected Budget from All Sources

Match Contributed

$20,700.00

N/A

$0.00

$0.00

$20,700.00

$20,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-054-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$20,700.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banking for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of
Galion.

Location Description:

Land banking for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of
Galion.

Funding allocated to Morrow County for Land Banking

Activity Progress Narrative:

LAND BANKINGActivity Title:

Project Number:

05

Project Title:

Land Banking

$20,700.00$0.00Morrow County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$104,000.00

N/A Morrow County

Total Projected Budget from All Sources

Match Contributed

$104,000.00

N/A

$0.00

$0.00

$104,000.00

$83,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-054-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$83,700.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Region 8.

Location Description:

General Administration for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and
City of Galion.

Funding allocated to Morrow County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$83,700.00$0.00Morrow County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

428



Grantee Activity Number:

Projected Start Date:

Overall

$154,625.70

NSP Only - LMMI Portage County

Total Projected Budget from All Sources

Match Contributed

$154,625.70

N/A

$0.00

$0.00

$154,625.70

$152,226.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10201

$6,912.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$9,311.70

To Date

04/01/2009

$152,226.00

Expended CDBG DR Funds

Responsible Organization:

$6,912.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction of residential properties for Portage County.

Location Description:

Rehab and reconstruction of residential properties for Portage County.

Funding allocated to Portage County for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$152,226.00$6,912.00Portage County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

429



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

430



Grantee Activity Number:

Projected Start Date:

Overall

$81,045.00

NSP Only - LMMI Portage County

Total Projected Budget from All Sources

Match Contributed

$81,045.00

N/A

$0.00

$0.00

$81,045.00

$81,045.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10211

$4,961.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($5,039.00)

To Date

04/01/2009

$81,045.00

Expended CDBG DR Funds

Responsible Organization:

$4,961.00

Acquisition - general Under Way

Activity Description:

Housing development rehab and acquisition for Portage County.

Location Description:

Housing development rehab and acquisition for Portage County.

Funding allocated to Portage County for general acquisition costs.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$81,045.00$4,961.00Portage County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

431



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

432



Grantee Activity Number:

Projected Start Date:

Overall

$215,000.00

NSP Only - LMMI Portage County

Total Projected Budget from All Sources

Match Contributed

$215,000.00

N/A

$0.00

$0.00

$215,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$215,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment new housing construction for Portage County.

Location Description:

Redevelopment new housing construction for Portage County.

Funding allocated to Portage County for construction of new housing

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Portage County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

433



Activity Locations
Address City State Zip

NAKent234 Lake Street 44240

NAKent105 West Oak Street 44240

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

434



Grantee Activity Number:

Projected Start Date:

Overall

$61,299.00

NSP Only - LMMI Portage County

Total Projected Budget from All Sources

Match Contributed

$61,299.00

N/A

$0.00

$0.00

$61,299.00

$61,299.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10311

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$61,299.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Housing Redevelopment general acquisition for Portage County.

Location Description:

Housing Redevelopment general acquisition for Portage County.

Funding allocated to Portage County for general acquisition costs.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$61,299.00$0.00Portage County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

435



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

436



Grantee Activity Number:

Projected Start Date:

Overall

$512,115.57

NSP Only - LMMI Portage County

Total Projected Budget from All Sources

Match Contributed

$512,115.57

N/A

$0.00

$0.00

$512,115.57

$413,025.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10408

$273,985.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$65,615.57

To Date

04/01/2009

$413,025.00

Expended CDBG DR Funds

Responsible Organization:

$273,985.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition for Portage County.

Location Description:

Clearance and demolition for Portage County.

Funding allocated to Portage County for clearance and demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$413,025.00$273,985.00Portage County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/3# of Properties 2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

437



Activity Locations
Address City State Zip

NAKent105 West Oak Street 44240

NAKent234 Lake Street 44240

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

438



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Portage County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10503

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($144,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for Portage County.

Location Description:

Rehab and reconstruction for Portage County.

Funding allocated to Portage County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

LAND BANKING/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Portage County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

439



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

440



Grantee Activity Number:

Projected Start Date:

Overall

$128,780.36

NSP Only - LMMI Portage County

Total Projected Budget from All Sources

Match Contributed

$128,780.36

N/A

$0.00

$0.00

$128,780.36

$99,305.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10507

$7,658.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$37,133.36

To Date

04/01/2009

$99,305.00

Expended CDBG DR Funds

Responsible Organization:

$7,658.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Land banking for Portage County.

Location Description:

Land banking for Portage County.

Funding allocated to Portage County for Land Banking.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$99,305.00$7,658.00Portage County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

441



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

442



Grantee Activity Number:

Projected Start Date:

Overall

$125,300.00

N/A Portage County

Total Projected Budget from All Sources

Match Contributed

$125,300.00

N/A

$0.00

$0.00

$125,300.00

$67,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-062-10709

$22,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$67,750.00

Expended CDBG DR Funds

Responsible Organization:

$22,000.00

Administration Under Way

Activity Description:

General Administration for Portage County.

Location Description:

General Administration for Portage County.

Funding allocated to Portage County for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$67,750.00$22,000.00Portage County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

443



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

444



Grantee Activity Number:

Projected Start Date:

Overall

$757,389.00

NSP Only - LMMI Ross County

Total Projected Budget from All Sources

Match Contributed

$757,389.00

N/A

$0.00

$0.00

$757,389.00

$446,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-066-10201

$64,315.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$375,204.00

To Date

04/01/2009

$446,500.00

Expended CDBG DR Funds

Responsible Organization:

$64,315.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab./Recon. Ross Co.

Location Description:

Rehab./Recon. Ross Co.

Funding allocated to Ross County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$446,500.00$64,315.00Ross County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

445



Activity Locations
Address City State Zip

NACircleville212 Third St 43113

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

446



Grantee Activity Number:

Projected Start Date:

Overall

$237,090.00

NSP Only - LMMI Ross County

Total Projected Budget from All Sources

Match Contributed

$237,090.00

N/A

$0.00

$0.00

$237,090.00

$237,090.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-066-10408

$4,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$4,000.00

To Date

04/01/2009

$237,090.00

Expended CDBG DR Funds

Responsible Organization:

$4,000.00

Clearance and Demolition Under Way

Activity Description:

Demolition in Ross County

Location Description:

Demolition in Ross County

Funding allocated to Ross County for Clearance and Demolition services.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$237,090.00$4,000.00Ross County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/4# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

447



Activity Locations
Address City State Zip

NAChillicothe112 East Fourth Street 45601

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

448



Grantee Activity Number:

Projected Start Date:

Overall

$117,000.00

NSP Only - LMMI Ross County

Total Projected Budget from All Sources

Match Contributed

$117,000.00

N/A

$0.00

$0.00

$117,000.00

$117,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-066-10501

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$117,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Rehabilitation/Reconstruction of Residential Structures - Housing Development in Ross County

Location Description:

Housing Rehabilitation/Reconstruction of Residential Structures - Housing Development in Ross County

Funding allocated to Ross County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

LAND BANKING/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$117,000.00$0.00Ross County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

449



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

450



Grantee Activity Number:

Projected Start Date:

Overall

$128,200.00

N/A Ross County

Total Projected Budget from All Sources

Match Contributed

$128,200.00

N/A

$0.00

$0.00

$128,200.00

$116,186.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-066-10709

$30,616.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$120,389.00

Expended CDBG DR Funds

Responsible Organization:

$30,616.00

Administration Under Way

Activity Description:

General Administration for Region 17.

Location Description:

General Administration for Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of
Chillicothe.

Funding allocated to Ross County for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$116,186.00$30,616.00Ross County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

451



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

452



Grantee Activity Number:

Projected Start Date:

Overall

$200.00

NSP Only - LMMI Seneca County

Total Projected Budget from All Sources

Match Contributed

$200.00

N/A

$0.00

$0.00

$200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-069-10201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$200.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase Rehab for region with Seneca County as lead entity.

Location Description:

Purchase Rehab for region with Seneca County as lead entity.

Funding allocated to Seneca County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$0.00$0.00Seneca County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

453



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

454



Grantee Activity Number:

Projected Start Date:

Overall

$43,750.00

NSP Only - LMMI Seneca County

Total Projected Budget from All Sources

Match Contributed

$43,750.00

N/A

$0.00

$0.00

$43,750.00

$43,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-069-10205

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($71,250.00)

To Date

04/01/2009

$43,750.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition rehab and resale of properties in Region 3, which includes no subrecipients

Location Description:

Acquisition rehab and resale of properties in Region 3, which includes no subrecipients

Funding allocated to Seneca County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR PUBLIC
FAC

Activity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$43,750.00$0.00Seneca County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

455



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

456



Grantee Activity Number:

Projected Start Date:

Overall

$115,280.00

NSP Only - LMMI Seneca County

Total Projected Budget from All Sources

Match Contributed

$115,280.00

N/A

$0.00

$0.00

$115,280.00

$59,874.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-069-10211

$584.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$55,990.00

To Date

04/01/2009

$59,874.00

Expended CDBG DR Funds

Responsible Organization:

$584.00

Acquisition - general Under Way

Activity Description:

Purchase rehab general acquisition for Region 17 which includes Pickaway County, Pike County, Ross County, City of
Circleville and City of Chillicothe.

Location Description:

Purchase rehab general acquisition for Region 17 which includes Pickaway County, Pike County, Ross County, City of
Circleville and City of Chillicothe.

Funding allocated to Seneca County for general acquisition costs.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$59,874.00$584.00Seneca County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

457



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

458



Grantee Activity Number:

Projected Start Date:

Overall

$471,634.00

NSP Only - LMMI Seneca County

Total Projected Budget from All Sources

Match Contributed

$471,634.00

N/A

$0.00

$0.00

$471,634.00

$75,692.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-069-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$288,634.00

To Date

04/01/2009

$75,692.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and redevelopment of properties in Region 3, which includes no subrecipients

Location Description:

Acquisition and redevelopment of properties in Region 3, which includes no subrecipients

Funding allocated to Seneca County for rehabilitation and reconstruction of residential structures.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$75,692.00$0.00Seneca County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

459



Activity Locations
Address City State Zip

NAFostoria716 Spruce Street 44830

NAFostoria720 Spruce Street 44830

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

460



Grantee Activity Number:

Projected Start Date:

Overall

$123,706.00

NSP Only - LMMI Seneca County

Total Projected Budget from All Sources

Match Contributed

$123,706.00

N/A

$0.00

$0.00

$123,706.00

$34,881.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-069-10311

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$28,706.00

To Date

04/01/2009

$34,881.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of properties in Region 3, which includes no subrecipients

Location Description:

Acquisition of properties in Region 3, which includes no subrecipients

Funding allocated for Seneca County for general acquisition costs.

Activity Progress Narrative:

REDEV/GEN ACQUISITIONActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$34,881.00$0.00Seneca County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAPort Clinton323 Beach Street 43452

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

462



Grantee Activity Number:

Projected Start Date:

Overall

$441,567.00

NSP Only - LMMI Seneca County

Total Projected Budget from All Sources

Match Contributed

$441,567.00

N/A

$0.00

$0.00

$441,567.00

$181,716.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-069-10408

$61,417.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$39,261.00

To Date

04/01/2009

$270,064.00

Expended CDBG DR Funds

Responsible Organization:

$61,417.00

Clearance and Demolition Under Way

Activity Description:

Demolition of properties in Region 3, which includes no subrecipients

Location Description:

Demolition of properties in Region 3, which includes no subrecipients

Funding allocated to Seneca County for Clearance and Demolition costs.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$181,716.00$61,417.00Seneca County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

33/7# of Properties 4

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAFostoria159 Taft Blvd 44830

NAFostoria136 Taft Blvd 44830

NAPort Clinton323 Beach Street 43452

NAFostoria311 East Fremont Street 44830

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

464



Grantee Activity Number:

Projected Start Date:

Overall

$128,000.00

N/A Seneca County

Total Projected Budget from All Sources

Match Contributed

$128,000.00

N/A

$0.00

$0.00

$128,000.00

$100,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-069-10709

$10,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$100,600.00

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Administration Under Way

Activity Description:

General Administration for the region award.

Location Description:

Region 3, which includes no subrecipients

Funding allocated to Seneca County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$100,600.00$10,000.00Seneca County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

465



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

466



Grantee Activity Number:

Projected Start Date:

Overall

$495,255.00

NSP Only - LMMI Trumbull County

Total Projected Budget from All Sources

Match Contributed

$495,255.00

N/A

$0.00

$0.00

$495,255.00

$230,255.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-071-10201

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$270,000.00

To Date

04/01/2009

$230,255.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Dev Rehab and reconstruction for Trumbull County.

Location Description:

Housing Dev Rehab and reconstruction for Trumbull County.

Funding allocated to Trumbull County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$230,255.00$5,000.00Trumbull County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

467



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

468



Grantee Activity Number:

Projected Start Date:

Overall

$287,000.00

NSP Only - LMMI Trumbull County

Total Projected Budget from All Sources

Match Contributed

$287,000.00

N/A

$0.00

$0.00

$287,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-071-10202

$5,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$212,000.00

To Date

04/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase rehab and reconstruction rental for Trumbull County.

Location Description:

Purchase rehab and reconstruction rental for Trumbull County.

Funding allocated to Trumbull County for rehabilitation and reconstruction of residential structures

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTR RENTALActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$5,000.00$5,000.00Trumbull County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

469



Activity Locations
Address City State Zip

NAGirard246 Churchill Road 44420

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

470



Grantee Activity Number:

Projected Start Date:

Overall

$35,000.00

NSP Only - LMMI Trumbull County

Total Projected Budget from All Sources

Match Contributed

$35,000.00

N/A

$0.00

$0.00

$35,000.00

$17,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-071-10302

$17,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$35,000.00

To Date

04/01/2009

$17,000.00

Expended CDBG DR Funds

Responsible Organization:

$17,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment rehab reconstruction for Trumbull County.

Location Description:

Redevelopment rehab reconstruction for Trumbull County.

Funding allocated to Trumbull County for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTR RENTALActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$17,000.00$17,000.00Trumbull County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAGirard246 Churchill Road 44420

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

472



Grantee Activity Number:

Projected Start Date:

Overall

$410,000.00

NSP Only - LMMI Trumbull County

Total Projected Budget from All Sources

Match Contributed

$410,000.00

N/A

$0.00

$0.00

$410,000.00

$143,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-071-10306

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($31,667.00)

To Date

04/01/2009

$143,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Housing Development acquisition and redevelopment of public facilities in Trumbull County.

Location Description:

Housing Development acquisition and redevelopment of public facilities in Trumbull County.

Funding allocated to Trumbull County for Acquisition, construction,reconstruction of public facilities

Activity Progress Narrative:

REDEV/ACQ CONSTR PUBLIC FACActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$143,000.00$0.00Trumbull County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

473



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

474



Grantee Activity Number:

Projected Start Date:

Overall

$1,836,232.00

NSP Only - LMMI Trumbull County

Total Projected Budget from All Sources

Match Contributed

$1,836,232.00

N/A

$0.00

$0.00

$1,836,232.00

$804,134.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-071-10408

$443,028.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($48,968.00)

To Date

04/01/2009

$804,134.00

Expended CDBG DR Funds

Responsible Organization:

$443,028.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition for Trumbull County.

Location Description:

Clearance and Demolition for Trumbull County.

Funding allocated to Trumbull County for clearance and demolition costs.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$804,134.00$443,028.00Trumbull County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

330/50# of Properties 4

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAGirard0 State St 44420

NANiles420 Allison St 44446

NANiles229 Hunter St 44446

NANiles729 Ann St 44446

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$340,300.00

N/A Trumbull County

Total Projected Budget from All Sources

Match Contributed

$340,300.00

N/A

$0.00

$0.00

$340,300.00

$106,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-071-10709

$18,505.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$106,750.00

Expended CDBG DR Funds

Responsible Organization:

$18,505.00

Administration Under Way

Activity Description:

General Administration for Trumbull County.

Location Description:

General Administration for Trumbull County.

Funding allocated to Trumbull County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$106,750.00$18,505.00Trumbull County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

477



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

478



Grantee Activity Number:

Projected Start Date:

Overall

$72,000.00

NSP Only - LMMI Vinton County

Total Projected Budget from All Sources

Match Contributed

$72,000.00

N/A

$0.00

$0.00

$72,000.00

$72,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-075-10201

$41,700.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$72,000.00

Expended CDBG DR Funds

Responsible Organization:

$41,700.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing
development project.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing
development project.

Funding allocated to Vinton County for Rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$72,000.00$41,700.00Vinton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

479



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

480



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Vinton County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-075-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($20,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a region wide
reconstruction project.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a region wide
reconstruction project.

Funding allocated to Vinton County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Vinton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

481



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

482



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Vinton County

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-075-10303

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing
redevelopment new construction activity.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing
redevelopment new construction activity.

Funding allocated to Vinton County for construction of new housing.

Activity Progress Narrative:

REDEV/NEW HSG CONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Vinton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

483



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

484



Grantee Activity Number:

Projected Start Date:

Overall

$80,349.00

NSP Only - LMMI Vinton County

Total Projected Budget from All Sources

Match Contributed

$80,349.00

N/A

$0.00

$0.00

$80,349.00

$55,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-075-10306

$50,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$5,349.00

To Date

04/01/2009

$55,000.00

Expended CDBG DR Funds

Responsible Organization:

$50,000.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a
redevelopment activity.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a
redevelopment activity.

Funding allocated to Vinton County rehabilitation/reconstruction of public facilities.

Activity Progress Narrative:

REDEV/REHAB RECONSTR PUBLIC FACActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$55,000.00$50,000.00Vinton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Non-business Organizations 1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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Activity Locations
Address City State Zip

NAPortsmouth2515 Grant Street 45662

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

486



Grantee Activity Number:

Projected Start Date:

Overall

$943,856.00

NSP Only - LMMI Vinton County

Total Projected Budget from All Sources

Match Contributed

$943,856.00

N/A

$0.00

$0.00

$943,856.00

$873,302.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-075-10408

$321,778.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$89,660.00

To Date

04/01/2009

$873,302.00

Expended CDBG DR Funds

Responsible Organization:

$321,778.00

Clearance and Demolition Under Way

Activity Description:

The Activity will be the demolition of vacant or abandoned housing units.

Location Description:

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a region wide
demolition project.

Funding allocated to Vinton County for clearance and demolition costs.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$873,302.00$321,778.00Vinton County

This Report Period Cumulative Actual Total / Expected

Total Total

251/3# of Housing Units 33

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

487



Activity Locations
Address City State Zip

NAPortsmouth2139 8th Street 45662

NAWest Portsmouth1368 - 5th St 45663

NAJackson165 Water St 45640

NAByer156 Second St 45692

NAPortsmouth4241 Sterling Avenue 45662

NAPortsmouth1748 12th Street 45662

NAWest Portsmouth1445 Washington Blvd 45663

NAPortsmouth1823 1/2 Dexter Avenue 45662

NACoalton11 Third St 45621

NAWest Portsmouth1322 - 12th St 45663

NAPortsmouth1626 Robinson Ave 45662

NAPortsmouth1902 Valley Street 45662

NAPortsmouth1505 Linden Ave 45662

NAJackson281 Pearl St 45640

NAWellston693 W 2nd St 45692

NAPortsmouth4313 Sterling Avenue 45662

NAWellston804 S Michigan Ave 45692

NAWellston708 S Wisconsin Ave 45692

NACoalton3 Tank Hill St 45621

NACoalton20 Dixon St 45621

NAWest Portsmouth1724 Washington Blvd 45663

NAWest Portsmouth1524 Washington Blvd 45663

NAPortsmouth1501 Linden Ave 45662

NAPortsmouth1114 13th Street 45662

NAWest Portsmouth2048 Rose Avenue 45663

NAWellston319 E 12th St 45692

NAPortsmouth2203 Mabert Road 45662

NAWest Portsmouth470 State Route 239 45663

NAWest Portsmouth1016 Washington Blvd. 45663

NAIronton824 N 6th St 45638

NAPortsmouth1136 10th Street 45662

NAWellston20 E 10th St 45692

NAGallipolis94 Olive Street 45631

NAWest Portsmouth1207 Washington Blvd 45663

NAPortsmouth1717 Robinson Ave 45662

NAWest Portsmouth1324 Main St 45663

NAPortsmouth1116 13th Street 45662

NAPortsmouth2481 Mabert Road 45662

NAWest Portsmouth2108 Pershing Ave 45663

NAWest Portsmouth1106 Longview Ave 45663

NACoalton51 Third St 45621

NAWellston815 E 10th St 45692
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NAPortsmouth1819 Valley Street 45662

NAWest Portsmouth1013 Slab Run Rd 45663

NAWest Portsmouth1326 - 16th St 45663

NAGallipolis751 Fourth Avenue 45631

NAWest Portsmouth1220 Main St 45663

NAJackson653 E Main 45640

NACoalton82 W Main St 45621

NAJackson357 Chillicothe St 45640

NAWest Portsmouth66 Elm St 45663

NAWest Portsmouth2022 Longview Ave 45663

NAWellston618 S Delaware Ave 45692

NAWellston257 S Missouri Ave 45692

NAJackson659 E Main 45640

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$124,000.00

N/A Vinton County

Total Projected Budget from All Sources

Match Contributed

$124,000.00

N/A

$0.00

$0.00

$124,000.00

$78,885.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-075-10709

$10,800.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$78,885.00

Expended CDBG DR Funds

Responsible Organization:

$10,800.00

Administration Under Way

Activity Description:

Administration

Location Description:

Administration for Region 21 which includes Gallia County, Jackson County, Lawrence County, Meigs County, Scioto County,
Vinton County, City of Ironton, and City of Portsmouth.

Funding allocated to Vinton County for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$78,885.00$10,800.00Vinton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$488,956.00

NSP Only - LMMI Warren County

Total Projected Budget from All Sources

Match Contributed

$488,956.00

N/A

$0.00

$0.00

$488,956.00

$414,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-076-10201

$136,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$158,956.00

To Date

04/01/2009

$414,500.00

Expended CDBG DR Funds

Responsible Organization:

$136,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Development residential rehab for Warren County.

Location Description:

Housing Development residential rehab for Warren County.

Funding allocated to Warren County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/REHAB RECONSTRActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$414,500.00$136,500.00Warren County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$461,007.00

NSP Only - LMMI Warren County

Total Projected Budget from All Sources

Match Contributed

$461,007.00

N/A

$0.00

$0.00

$461,007.00

$340,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-076-10211

$110,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$66,007.00

To Date

04/01/2009

$340,000.00

Expended CDBG DR Funds

Responsible Organization:

$110,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab and reconstruction for Warren County in Ohio.

Location Description:

Rehab and reconstruction for Warren County in Ohio.

Funding allocated Warren County for rehabilitation/reconstruction of residential structures.

Activity Progress Narrative:

PURCHASE REHAB/GEN ACQUISITIONActivity Title:

Project Number:

02

Project Title:

Acquisition/Rehab-Housing Development

$340,000.00$110,000.00Warren County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

495



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Warren County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-076-10301

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($570,000.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment rehab and reconstruction for Warren County.

Location Description:

Redevelopment rehab and reconstruction for Warren County.

Funding allocated to Warren County for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REDEV/REHAB RECONSTRActivity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Warren County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$125,846.00

NSP Only - LMMI Warren County

Total Projected Budget from All Sources

Match Contributed

$125,846.00

N/A

$0.00

$0.00

$125,846.00

$125,846.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-076-10408

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($204,154.00)

To Date

04/01/2009

$125,846.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted properties in Warren County.

Location Description:

Clearance and demolition of blighted properties in Warren County.

Funding allocated to Warren County for Clearance and Demolition.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$125,846.00$0.00Warren County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

499



Grantee Activity Number:

Projected Start Date:

Overall

$154,900.00

N/A Warren County

Total Projected Budget from All Sources

Match Contributed

$154,900.00

N/A

$0.00

$0.00

$154,900.00

$82,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-076-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$82,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for Warren County.

Location Description:

General Administration for Warren County.

Funding allocated to Warren County for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$82,000.00$0.00Warren County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Morrow County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-1CB-10507

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

This was a duplicate activity set up in error.  It will be reassigned at a later date.

Location Description:

This was a duplicate activity set up in error.  It will be reassigned at a later date.

Funding allocated to Morrow County for Land Banking.

Activity Progress Narrative:

LAND BANKING/LAND BANKING ACQUISITIONActivity Title:

Project Number:

05

Project Title:

Land Banking

$0.00$0.00Morrow County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$1,273,473.00

NSP Only - LMMI Cuyahoga County

Total Projected Budget from All Sources

Match Contributed

$1,273,473.00

N/A

$0.00

$0.00

$1,273,473.00

$660,610.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-246-10408

$120,523.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$490,561.00

To Date

04/01/2009

$660,610.00

Expended CDBG DR Funds

Responsible Organization:

$120,523.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of blighted properties for Cuyahoga County.

Location Description:

Clearance and demolition of blighted properties for Cuyahoga County.

Funding allocated to Cuyahoga County for demolition and clearance costs.

Activity Progress Narrative:

REGION-WIDE DEMOLITIONActivity Title:

Project Number:

04

Project Title:

Demolition

$660,610.00$120,523.00Cuyahoga County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Activity Locations
Address City State Zip

NAShaker Heights3561-63 Chelton 44120

NASouth Euclid1955 Wrenford 44121

NASouth Euclid1120 South Belvoir 44121

NAOakwood Village7326 Free 44146

NAShaker Heights3650 Menlo 44120

NASouth Euclid1215 Homestead 44121

NAShaker Heights3593 Ludgate 44120

NAShaker Heights3615 Chelton 44120

NABerea731-39 Front St 44017

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$57,300.00

N/A Cuyahoga County

Total Projected Budget from All Sources

Match Contributed

$57,300.00

N/A

$0.00

$0.00

$57,300.00

$2,017.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

B-Z-08-246-10709

$65.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$2,017.00

Expended CDBG DR Funds

Responsible Organization:

$65.00

Administration Under Way

Activity Description:

General administration for Cuyahoga County.

Location Description:

General Administration for Cuyahoga County.

Funding allocated to Cuyahoga County for administrative costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$2,017.00$65.00Cuyahoga County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$64,428.00

N/A Ohio Conference Comm. Dev.

Total Projected Budget from All Sources

Match Contributed

$64,428.00

N/A

$0.00

$0.00

$64,428.00

$63,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-V-08-679-20709

$5,628.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$5,628.00

To Date

04/01/2009

$63,095.00

Expended CDBG DR Funds

Responsible Organization:

$5,628.00

Administration Under Way

Activity Description:

General Administration funds for training/technical assistance for the State of Ohio Neighborhood Stabilization Program.

Location Description:

General Administration funds for training/technical assistance for the State of Ohio Neighborhood Stabilization Program.

Funding allocated to the Ohio Conference Community Development for administration costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$63,095.00$5,628.00Ohio Conference Comm. Dev.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$3,789,319.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,789,319.00

N/A

$0.00

$0.00

$3,789,319.00

$1,136,930.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-505-10602

$1,136,930.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$1,136,930.00

Expended CDBG DR Funds

Responsible Organization:

$1,136,930.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for Cleveland Housing Network Inc. for the project Cleveland Green Homes
II located in Cuyahoga County.
 

Location Description:

25% set aside for Ohio Housing Finance Agency for Cleveland Housing Network Inc. for the project Cleveland Green Homes
II located in Cuyahoga County.
 

Funding allocated to the Ohio Housing Finance Agency for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

25% SET ASIDE/REHAB RECONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$1,136,930.00$1,136,930.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,932,837.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,932,837.00

N/A

$0.00

$0.00

$2,932,837.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-555-10604

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for Columbus Housing Partnership, Inc. for the project Whittier
Landing located in Franklin County.
 

Location Description:

25% set aside for Ohio Housing Finance Agency for Columbus Housing Partnership, Inc. for the project Whittier
Landing located in Franklin County.
 

Funding allocated to the Ohio Housing Finance Agency for Construction of new housing

Activity Progress Narrative:

25% SET ASIDE/NEW CONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$0.00$0.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$5,224,206.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$5,224,206.00

N/A

$0.00

$0.00

$5,224,206.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-558-10602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$5,224,206.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for Buckeye Community Hope Foundation for the project Hilltop
Homes located in Franklin County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Buckeye Community Hope Foundation for the project Hilltop
Homes located in Franklin County.

Funding allocated to the Ohio Housing Finance Agency for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

25% SET ASIDE/REHAB RECONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$0.00$0.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$1,877,922.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$1,877,922.00

N/A

$0.00

$0.00

$1,877,922.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-559-10602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$1,877,922.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for Neighborhood Development Services, Inc. for the project Washington
Square Apartments-Barberton located in Summit County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Neighborhood Development Services, Inc. for the project Washington
Square Apartments-Barberton located in Summit County.

Funding allocated to the Ohio Housing Finance Agency for Rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

25% SET ASIDE/REHAB RECONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$0.00$0.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$5,145,050.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$5,145,050.00

N/A

$0.00

$0.00

$5,145,050.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-563-10602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for Famicos Foundation for the project Doan Classroom located in Cuyahoga
County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Famicos Foundation for the project Doan Classroom located in Cuyahoga
County.
 

Funding allocated to the Ohio Housing Finance Agency for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

25% SET ASIDE/REHAB RECONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$0.00$0.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households benefitting 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# of Renter Units 0 0 0
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Grantee Activity Number:

Projected Start Date:

Overall

$2,213,669.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,213,669.00

N/A

$0.00

$0.00

$2,213,669.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-742-10604

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$2,213,669.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for Ironton and Lawrence County Area CAO, Inc. for the project The Point
Villas IV-NSP located in Lawrence County.

Location Description:

25% set aside for Ohio Housing Finance Agency for Ironton and Lawrence County Area CAO, Inc. for the project The Point
Villas IV-NSP located in Lawrence County.
 
.

Funding allocated to the Ohio Housing Finance Agency for construction of new housing

Activity Progress Narrative:

25% SET ASIDE/NEW CONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$0.00$0.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$2,772,032.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,772,032.00

N/A

$0.00

$0.00

$2,772,032.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-842-10604

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for St Mary Development Corporation for the project Washington Square
Homes located in Montgomery County.
 

Location Description:

25% set aside for Ohio Housing Finance Agency for St Mary Development Corporation for the project Washington Square
Homes located in Montgomery County.
 

Funding allocated to the Ohio Housing Finance Agency for construction of new housing

Activity Progress Narrative:

25% SET ASIDE/NEW CONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$0.00$0.00Ohio Housing Finance Agency

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Overall

$650,000.00

N/A Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$650,000.00

N/A

$0.00

$0.00

$650,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

N-Z-08-900-10709

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration for OHFA to run the Rental Inititive activity, that will meet the 25% set a side for projects that benefit
individuals at 50% of AMI and below.

Location Description:

State Wide Rental Projects that meet the 50% AMI Requirement

Funding allocated to the Ohio Housing Finance Agency for administation costs.

Activity Progress Narrative:

GENERAL ADMINISTRATIONActivity Title:

Project Number:

07

Project Title:

Administration

$0.00$0.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

525



Grantee Activity Number:

Projected Start Date:

Overall

$3,624,081.00

NSP Only - LH - 25% Set-Aside Ohio Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$3,624,081.00

N/A

$0.00

$0.00

$3,624,081.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

P-Z-08-166-10604

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

$3,624,081.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

25% set aside for Ohio Housing Finance Agency for MV Residential Develoment LLC for the project Nia Heights located
in Lucas County.

Location Description:

25% set aside for Ohio Housing Finance Agency for MV Residential Develoment LLC for the project Nia Heights located
in Lucas County.

Funding allocated to the Ohio Housing Finance Agency for construction of new housing

Activity Progress Narrative:

25% SET ASIDE/NEW CONSTR RENTALActivity Title:

Project Number:

06

Project Title:

Acquisition Rehab - Affordable Rental Housing Initiative -

$0.00$0.00Ohio Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Cleveland Heights City

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

REUSE #

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

($39,880.00)

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land banking general acquisition for city of Cleveland Heights.

Location Description:

Land banking general acquisition for city of Cleveland Heights.

Funding allocated to Cleveland Heights City for rehabilitation/reconstruction of residential structures

Activity Progress Narrative:

REUSE  #Activity Title:

Project Number:

03

Project Title:

Redevelopment-Housing Development

$0.00$0.00Cleveland Heights City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Overall

$3,564,918.00

N/A Ohio Department of Development

Total Projected Budget from All Sources

Match Contributed

$3,564,918.00

N/A

$0.00

$0.00

$3,564,918.00

$1,017,853.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Obligated CDBG DR Funds

S-A-08-000-0

$311,484.21

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($34,204.00)

To Date

03/16/2009

$1,017,853.56

Expended CDBG DR Funds

Responsible Organization:

$311,484.21

Administration Under Way

Activity Description:

State portion of General Administration for NSP program

Location Description:

Ohio Department of development 77 South High Street Columbus Ohio 43216

Funding allocated to the Ohio Department of Development for administration costs.

Activity Progress Narrative:

STATE ADMINISTRATION FUNDSActivity Title:

Project Number:

07

Project Title:

Administration

$1,017,853.56$311,484.21Ohio Department of Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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